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Section I
The Year 2000 Dilemma

Dilbert reprinted by permission of United Features Syndicate, Inc.

This book is dedicated to educating the accountant about the year 2000
(abbreviated throughout this book as y2k) dilemma. Divided into three
sections, the book will take you through:

1. The dilemma
2. Its issues
3. The solutions
I’ll discuss the dilemma at length because you’ll find that the more you
know about the problem, the better you’ll understand its reach on our
businesses as well as on our personal lives. In Section II, “The Year
2000Y2k Issues,” I’ll spend time on the issues from various perspectives:
accounting, legal, human resources, and enterprise-wide, to name a few. In
Section III, “The Year 2000 Solutions,” I’ll walk you through the steps of
a project and look at vendors and tools available on the marketplace.
The six chapters of Section I, “The Year 2000 Dilemma,” present the y2k
problem and its major wrinkles and problems. Chapter 1, “It’s Bigger
Than a Breadbox,” gives a description and definition of the scope of the
problem. Chapter 2, “Don’t Take It Personally, But. . . ,”will take a look
at how each of us will be affected personally by the y2k dilemma. In
chapter 3, we’ll take a business perspective, discussing the impact you
might not normally think of on hardware, software, and systems. Chapter
4, “Inside and Outside the Organization,” will help us look outside our
organizations for y2k problems; chapter 5 “2000 Is a Leap Year,” will
warn us about the leap year day in February 2000; and chapter 6, “And
Now for the Silver Bullet,” will caution us about “silver bullets.”

Chapter 1:
It’s Bigger Than a Breadbox
The y2k problem that the y2k dilemma creates couldn’t possibly be any
big deal to fix. It’s so simple that a third-grader can understand it. Right?
The y2k dilemma is just a bunch of computer programmers’ talk to get
attention. Right?
My small business won’t be affected. The y2k dilemma is only a “Fortune
500-sized” problem. Right?

The y2k problem is just the next buzzword for consultants so they can get
more work. Right?
Regardless of what we do, nothing bad will happen on January 1, 2000.
Right?

Wrong. Wrong. Wrong. Wrong. And wrong again. These are just some of
the myths floating around that are masking the complexity and enormity of
the y2k dilemma.
Two facts are irrefutable:
1. Our society is tremendously dependent on computers. Most

people will not realize how true this statement is until they
finish reading this book.

2. Most computers were designed and sold to businesses and
consumers with a fatal flaw: one that will not let them
correctly process data past December 31, 1999.
The costs to fix the problem are staggering. Gartner Group’s estimate of
$300 billion to $600 billion to fix the problem globally is widely quoted.
Journalists have compared the estimate to this century’s largest natural
disasters such as the Kobe earthquake ($100 billion), the Los Angeles
earthquake ($40 billion), and Hurricane Andrew ($30 billion).1,2 Even if
you combine these disasters, the sum does not approach the cost of fixing
the y2k problems.
A Merrill Lynch paper goes a step further to put the y2k dilemma “in
perspective” with this century’s major events (see table 1.1).3
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Table 1.1
Event
World War II
Year 2000
Vietnam Conflict
Kobe Earthquake
Los Angeles

Estimated Cost
in Billions
of Dollars
$4,200
$600
$500
$100
$60

According to USA Today, David Wyss, chief economist of Standard and
Poor’s DRI, a consulting group, says economic growth could be reduced
by 0.3 percent in 1999 and 0.5 percent in 2000 due to the y2k dilemma.4
That’s about the same expected size of the Asian crisis, which will hit
about the same time. Although David Wyss says that’s not enough to
trigger a recession, Ed Yardeni, chief economist at investment bank
Deutsche Morgan Grenfell, Inc., predicts that there will be a 60 percent
chance of a y2k-induced recession. He is threatening to up that percentage
to 100 percent if no action is taken in a summer 1998 meeting of the G8
countries?
In testimony before the United States House of Representatives Science
Committee, a Gartner Group analyst estimated that less than 15 percent of
enterprises have completed y2k planning. That means that 85 percent of
the world’s organizations will be beginning the largest information
technology (IT) project they have ever attempted at roughly the same
time.6
Capers Jones, a programmer productivity analyst and y2k expert with
Software Productivity Research, says it will take 700,000 analyst-years to
fix all of the software affected by the y2k dilemma. Even if time were
available, a study from Information Technology Association of America
shows there are not enough computer programmers and computer
scientists to fill the 350,000 currently existing job vacancies.7

Bruce Hall, research director at Gartner Group, estimates that half of all
organizations will not be able to update their systems in time for the year
2000. Thirty percent of mission-critical applications won’t be ready, he
predicts. Some companies that ignore the y2k problem will face lawsuits,
bankruptcy, or go out of business.8
The estimated y2k price tags for large companies are now appearing in
Securities and Exchange Commission (SEC) filings. Some of the larger y2k
spenders are shown in table 1.2?
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Table 1.2

Company
Citicorp
General Motors
BankAmerica
AT&T
GTE
Chase Manhattan
Bell Atlantic
J. P. Morgan
Bankers Trust
Owens Corning

Spending
Projections in
Millions of
Dollars
$600
$410-540
$380
$350
$350
$300
$200-300
$250
$180-230
$179

Some say Gartner Group’s estimated $600 billion worldwide price tag is
not high enough. Paul Strassmann, technology consultant, says The
Gartner Group, as well as the average business, underestimates the scope of
the problem and does not take into account the embedded systems that are
likely to fail. These include items such as global positioning satellites,
building security systems, and logistics tracking systems, according to
Strassmann. The $600 billion figure also does not include:
1. The $100 billion in litigation costs expected to arise from

systems that aren’t fixed in time
2. Differences in complexity of the code that need to be
changed
3. Updates to test programs, environments, and tools
4. Database conversion costs

5. Integrated systems testing costs10
Strassmann bases his comments on a report written by Capers Jones,
Chairman of Software Productivity Research, Inc. Jones estimates the
worldwide y2k costs to be $1.6 trillion. In the United States alone, his
estimate is $277 billion, which works out to $989 for every U.S. citizen.11
Regardless of which estimate will be closest to the final tally, solving the
y2k dilemma will indisputably be the largest business incident of our
lifetimes.
I realize I am starting off somewhat strong here. Some of you must be very
skeptical. Common sense tells us that it just can’t be that big of a
problem—it’s just too simple. But the y2k dilemma generates the type of
problem that the more you know, the more you understand what a
5
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nightmare it really is. Nigel Martin Jones of Data Dimensions was recently
quoted in Newsweek: “There are two kinds of people: those who aren’t
working on [a y2k project] and aren’t worried, and those who are working
on it and are terrified.”12
The less you know about the y2k dilemma, the more unprepared you and
your company will be.

It is an understatement to say that there has been some sensationalism
surrounding this topic. In section I, “The Year 2000 Problem,” we will
attempt to differentiate between events that will have a high probability of
happening and events that will have a very low chance of happening
within the y2k realm. Let’s take a look at what has already happened for
starters.
Five-year forecasting systems started gasping early in 1996.
Credit cards with 00 expiration dates have been rejected by
merchants’ card readers.
A state prison computer ordered an early release of some
inmates; it calculated that they had completed their
sentences.13 They did not get out—guards overrode the
system. Human controls as checkpoints will be important in
high-risk systems like prison computers.
Banks have seen glitches in their loan processing systems, in
which loans can span decades.
Perfectly good corned beef inventory (an oxymoron except to
Brits?) was destroyed by a Marks and Spencer computer
because the computer thought the corned beef was nearly a
hundred years old.14

What is expected to happen in the future? Capers Jones is willing to put
some probabilities on the following events:

70 percent probability of credit report errors
55 percent probability of a loss of electrical power for more
than one day

35 percent chance of a loss of international telephone service
20 percent chance of a loss of local telephone service
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20 percent chance of manufacturing shutdowns of more than
one day
15 percent chance of bank account balance errors15

Exactly how did we get into this mess? Let’s define the y2k dilemma.

A Definition of the Y2k Dilemma
My first knowledge of the y2k dilemma occurred in 1983, the first year I
became a programmer. A very smart, senior programmer explained the
dilemma for me. Because there was no room left on punched cards, and
because storage costs were very expensive, the century portion of a date
field was never stored in the computer. It was always assumed to be 19.
When dates were stored in the computer, most of them were stored in a
six-digit format, MM-DD-YY, where MM was month, DD was day, and
YY was the last two digits of the year. For example, 060183 was the sixth
month, first day, and eighty-third year. As programmers, we hard-coded
tables (that is, we programmed fixed, unchanging values) inside the
program. For example, 06 changed to June, or 83 changed to 1983 before
we printed the values in a meaningful fashion on reports or screens.
This seemed innocuous at the time. That is, 06 was likely to remain June
in my lifetime. But programs that used dates in calculations presented
special issues. When subtracting a person’s birthday from the current date
to get age, for example, not all programmers used the full four-digit year
for the computation. Those that used a two-digit year could receive
negative results or just plain incorrect results.

You may have heard the story about the 104-year-old woman who
received a notice to attend kindergarten. She was born in 93, that is, 1893.
But the computer didn’t distinguish the century. I was born in 1956. In
2000, some computers will think I am — 56 years old. Does that mean I
am not born yet? Will I still get a paycheck? These are a few of the
tangled questions of the y2k dilemma.

In 1983, it seemed doubtful that the systems we were working on, some
written in the 1960s, would make it to 1999. Nevertheless, we put a
policy in place to fix selected programs for y2k. Any programs that we had
to repair as part of other projects would also be repaired for the y2k
problem. This would continue until we got closer to the problem.
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Another procedure in this particular Fortune 500 shop was that there was a
standard date subroutine that had to be used for all date validations and
date computations. This centralized the issue: As long as the date routine
could handle four-digit dates, the programming work was greatly
minimized.
When I first learned about this problem, I remember thinking to myself:
Get out of this profession before 1999. I didn’t want to be “on call,”
responsible for any system of any significance during the last midnight in
1999. Well, anyway, so much for promises I can’t keep.
What has happened since 1983? Not enough. Between programmers and
their management, the proverbial ball got dropped, big time. In the mid1980s, as punched cards disappeared and storage costs tumbled, the
standard of storing two-digit years should have been reengineered. In some
newer systems, the four-digit date was followed. But in most cases, the
four-digit standard was never adopted. Why it wasn’t is a question that will
be pondered by historians in the technology industry for decades to come.

Although small businesses will not have the hefty price tag of the Fortune
500 companies, they will not be able to ignore the issue entirely. Just
about every business will see some impact of this problem.

Not only will this problem invade most businesses, but it will affect every
one of us personally.
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Chapter 2:
Don’t Take It Personally, But. . .
So the y2k dilemma is just a business issue, right? What about the
companies that you do business with? How will they be affected? To
answer these questions, I called some of the businesses of which I am a
customer. First, my credit card companies.

Credit Cards
In 1997, merchants and the major credit-card companies struggled for a
while to enable credit-card processing systems to accept cards with
expiration dates in 2000 and beyond. First USA, Inc. recalled a few
thousand cards with 00 expiration dates in early 1997. A credit union in
Rye, New York, handled an overload of calls from Visa debit card holders
whose cards with 00 expiration dates were rejected at merchant stores.1
Credit cards with 00 expiration dates are now widely accepted without
trouble.

Other Expiration Dates
Credit cards aren’t the only items that expire. Driver’s licenses do, too.
One state that usually issues driver’s licenses that expire in four years has
had to cut back to three-year expiration dates to work around the
problem.2
What else can you think of that has expiration dates?
Other bank cards besides credit cards, such as ATM cards and
debit cards

Equipment leases
Magazine subscriptions
Insurance policies
Membership cards
Licenses
— Game (hunting, fishing)
— Driver’s
9

The Year 2000 Dilemma

— Business
— Professional
Warranty and maintenance contracts

The software and hardware that process these items must be checked for
y2k compliance.

Bread
Chase Manhattan Bank has taken a leadership role in its industry. It
disclosed in its annual report that it expects to spend up to $300 million on
its y2k effort to ensure that its $trillion-a-day transaction level is not
threatened. Although $300 million sounds like a lot, Chase spends $1.8
billion a year on technology, and therefore, the y2k project will gobble
only 12 tol3 percent of its total technology budget.3 The Chase company
expects to fund the project from its existing technology budget.

Chase has been working on the project since 1995, but problems arose
even earlier than that. The trading system that works with long-term
bonds and the loan system are two examples of systems that had to be
patched years ago.4

The project will be handled in three phases (see figure 2.1).
1. Assessment, which is expected to take 10 percent of the

project effort, includes taking an inventory of systems.
2. Construction, the actual repair, will take 30 percent of the
project.
3. Testing, which will take 60 percent of the project effort, is
the largest phase. Chase will perform complete systems
testing to insure that code works together as planned.5
Figure 2.1: Y2k Project Phases at Chase
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Chase set up a y2k Program Office, a kind of clearinghouse for all
company y2k issues. This office will coordinate the entire project and will
work in conjunction with the Information Technology Division and
Chase’s business units. A searchable Lotus Notes database will also be
available later in 1998, for employees to peruse to learn which software
products are compliant and which are not.6
Although most banks were on schedule with their y2k compliance projects
according to early 1998 Federal Deposit Insurance Corporation (FDIC)
reports, a few banks were not faring as well. Late in 1997, the FDIC issued
three cease-and-desist orders against three Georgia banks owned by
Putnam-Greene Financial Corporation. As of February 1998, the FDIC
itself was eight months behind schedule in its y2k project.7

A small bank has a different set of problems from a large bank, because it
might rely on an outside party to process its transactions. All banks,
regardless of size, must evaluate every entity with which it exchanges
electronic transactions in order to ensure continuity of transaction
processing.

More Bread—Investments
I called T. Rowe Price, a mutual funds company. Rowena Itchon, a
spokesperson for the company, said its systems are new, and the company
would not have a big problem with y2k.
The securities industry, as a whole, is expected to spend $6 billion on the
problem.8 Companies in this group include stockbrokers, dealers, stock
exchanges, brokerages, stock trading firms, investment banks, and
clearinghouses. The Securities Industry Association has created a y2k
committee to address the problem in this industry.9 About thirty
institutions were expected to begin limited testing in July 1998, followed
by more intensive testing in March 1999, and possibly September 1999, if
needed.10
One investment company has had fun with y2k testing already. It
deposited $19 million in each of its customers’ accounts from a wayward
y2k correction. Unfortunately for the customers, the glitch was caught and
corrected right away.
In early 1998, there was talk of declaring December 31, 1999, a holiday
for trading purposes. As far as I know, this idea was rejected. After all,
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December 31, 1999 will be a Friday, so they have all weekend to get
ready.

Hard-Copy Bread
Are you still banking the old-fashioned way, with hard-copy checks?
Check out the form your bank uses. How is the date formatted (see figure
2.2)? Does the date line read “DATE_________ ” or “________ 19__ ”?
Figure 2.2: Forms With________ 19__ Should Be Updated

Most forms have been changed already, and I realize that this issue is trivial
because we can simply cross out 19 and write 20. It won’t hurt to check
out your entire forms stock and look for date fields that need to be
updated.
Intuit ships checks that will handle the century change, as shown in figure
2.3. If you look closely, you will see a single quotation mark just before
the two-digit year. Could that be a harmless y2k bug? Intuit states that
QuickBooks 5, which generated the check in figure 2.3, is y2k compliant.
The best solution is to bank online, where check forms are unnecessary.
(Well, that’s assuming the Internet and telecommunications equipment are
y2k compliant.) One consulting firm is advocating obtaining hard copies of
statements of all of the investment and bank accounts that an individual
owns.11 This is a good idea, not only for y2k purposes, but in case of fire,
Internal Revenue Service (IRS) audits, or software (or people) glitches in
general. Of twenty-one industries ranked by Gartner Group, banking,
investment services, and insurance are three of the best-prepared
industries.12
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Figure 2.3: The Form Is Y2k Compliant—Now What About
the Software?

Water
My water company is the Dallas Water Utilities, which is a department of
the city of Dallas. Chuck Mumm, Manager of Microsystems, is in charge
of the department’s y2k effort for everything but the mainframe. That
includes everything from personal computers (PCs) to pipes all over the
city and the process control systems that go with them. His team is in the
inventory and evaluation stage, in which systems are being identified and
prioritized as to criticality.
I asked him what the worst-case scenario could be (but probably won’t be,
because it will be fixed by 2000). Chuck said the water pressure might not
be reliable if enough control stations fail. As the demand for water changes
throughout the day, the pump stations located throughout the city must be
altered to meet the changes in demand. This requires turning on or
shutting off pumps in certain areas. A lot of these stations are not fully
automated and are closely supervised by Water Department staff. So, even
if many of the chips in the pump systems fail, enough people can override
the control system so that it won’t fail.

Researching the problem seemed formidable. Most of the systems were
produced in the 1960s and 1970s by special contract. These manufacturers
now have to be tracked down and questioned about the compliance of the
components they sold to the Water Department. If the manufacturers can
be tracked down and it is determined that the part needs correction, the
next step is to determine the cost of the repair and who should pay for it.
Once this price tag has been totaled, it will be compared to the cost of
13
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scrapping and replacing the whole system with a newer, sleeker model
with more functionality.

Electric
My electric company is TU Electric. H. B. Keating is Vice President of
Information Technology there. TU Electric has the following y2k
initiatives:

IT, which consists of the mainframe and application software.
This encompasses systems such as billing and payroll.
Corporate, which includes the power plants and their control
systems.

The IT initiative started in May 1996, and the initial assessment was
completed in August of the same year. The project is expected to be
completed by the end of 1998.
The corporate initiative has recently been started, and an assessment is
under way. I asked Mr. Keating what the worst-case scenario could be
(but that won’t occur because the corporation is on top of it). Keating said
that plants could fail. The power could go out. The plants may not be able
to deliver electricity to homes and businesses. I asked whether there might
be any safety issues. The answer is no, because many of the control systems
were PC-driven.
An electric utility industry analyst, Richard Cowles, with TAVA/R.W.
Beck LLC, said he thought the Nuclear Regulatory Commission (NRC)
would have to shut down about 10 percent of the country’s nuclear power
plants due to lack ofy2k readiness. The agency recently ordered the 104
nuclear power plants’ owners to report on compliance and expects to audit
a sampling of plants that are least prepared. The due date for compliance is
July 1999.13
A 1997 Internet post on CIO Magazine’s Year 2000 Online Conference
yielded a note from a project engineer in charge of the y2k project for two
nuclear plants in Virginia. He was looking for “information on how to
evaluate, test or modify . . . system process and control devices.”
Embedded systems such as these are tricky and expensive to test.
Simulation environments can be created for testing, but they are almost
never carbon copies. Almost always, the manufacturer must be involved to
disclose original specifications or other information to learn about a

14
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device’s compliance. For the sake of my CPA friends living in Virginia, I
hope the engineer finds what he is looking for.

Phones
Telephone companies must not only fix their billing and accounting
systems, they must also correct problems in network management and
network switching systems. AT&T Corporation has 500 million lines of
code to review. MCI Communications Corporation has hired Data
Dimensions, Inc. to perform its assessment. Sprint has 100 million lines of
code and has six full-time and twenty part-time employees on the project.
In addition, it has hired an outside firm to complete an assessment.14

Cars and Planes
I called Honda to find out whether my car will not start on January 1,
2000, as Newsweek suggested.15 I’m glad to report that my Honda’s,
computers keep track of the odometer reading instead of the date. So
chances are high that my car will start on January 1. Unless, of course, I
have pulled an “all-nighter” at a certain once-in-a-century party and left
my lights on when I pulled up to park the night before. Cars with fancier
features such as a “smart-start” ignition system may not fare as well.

Aircraft manufacturers such as Boeing rely on hours of operation instead of
dates, so the y2k limitation does not apply to aircraft engines.16

Although airplane engines may not have a problem, navigation systems and
some cockpit components could. Navigation systems will not have a y2k
problem, however. They will have their own date problem. Global
positioning systems (GPS) will have a problem at midnight, August 21,
1999. That’s because satellites have a 1,024-week window in their software
that begins on January 6, 1980, and ends on August 22, 1999. Satellites
measure time in weeks and seconds instead of the usual date format.
Newer GPS units will already be corrected for the problem, but if you
have an older unit, you should contact the manufacturer for a firmware
update.17,18 GPS units are popular with pilots, airlines, rental car companies,
campers, sailors, and hobbyists.
The Federal Aviation Administration’s (FAA) y2k project has been
criticized heavily in the general press. The nation’s air traffic control system
runs on forty noncompliant IBM 3083 mainframes, vintage 1970s. FAA
15
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employees must migrate the system to a new hardware platform and are
reliant upon their internal programmers as well as contract vendors for y2k
software modifications. In the spring of 1998, the FAA hired Coopers &
Lybrand and created a centralized y2k program office to accelerate the
efforts.

VCRs

and

Other Appliances

An easy way to tell whether a household appliance could have a problem
is to check whether it holds a date in the first place. My VCR is on a
seven-day, twenty-four-hour cycle, so it is not smart enough to know
what year it is. It shouldn’t care whether 2000 comes and goes. (This is
not an all-inclusive test some devices fail even if the date cannot be
entered anywhere.)
Only a small percentage of appliances, mostly the more sophisticated ones,
will have a y2k problem. Even if they do, most of these failures will fall
into the nuisance category. If you are unsure of the status of your
appliance and its operation is critical, you should contact the manufacturer
for more information.

Health Care
It might be a good idea to try not to get sick in 2000. Of twenty-one
industries ranked by Gartner Group, health care, education, and
semiconductors were the three lowest-ranked industries.19 Many hospitals
are far behind in their y2k efforts. The industry has seen an increase in
mergers and acquisitions and is suffering from tight budgets in the managed
care arena. Worse, many biomedical equipment vendors have not spent
much time on the y2k issue.20 Some medical products can generate harm if
they fail from y2k implications. One manufacturer has already recalled
some heart defibrillators that could not handle the century date change.
The device’s internal clock tracked the time since the last maintenance. If
maintenance is not done in time, the defibrillators stop working.21
The top five pacemaker manufacturers were interviewed in a U.S.
Veteran’s Administration project. Four companies were working on the
problem; one would have the fix in 1997, one in 1998, and two before
2000. One company refused to acknowledge the problem.22
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The greatest risks involve medical equipment that is old and still in use.
Companies that use medical devices can test their equipment by resetting
the clock, preferably when the device is detached from patients.23 They can
also contact the vendor and question them about compliance. Hospitals
should correct medical equipment before correcting their billing systems,
but these suggested priorities have not been followed in many cases.

Government Services
Most government agencies and many state and local agencies will not be
completely prepared for 2000. Gartner Group says 30 percent of the
federal government’s systems will not be compliant by the deadline. The
states are in worse shape. In 1996, a survey by the National Association of
State Information Resource Executives (NASIRE) disclosed that 40
percent of states have not started y2k projects.24 To find out how your
state is doing, check out the NASIRE’s y2k page at
http://www.nasire.org/year2000/index.html.
There are a few bright stars. The Social Security Administration started to
address the y2k issue in 1989 and is a model for the rest of the
government. The State of Nebraska has a plan. But in general, the outlook
is bleak. In a House of Representatives report, Representative Maloney
(D-NY) is quoted as saying, “Systems that deliver services to individuals
will not work, and those services will not be delivered. Checks will not
arrive on time.”25 In February, a General Accounting Office (GAO)
director testified that “virtually every citizen” could be affected and that
“every federal agency is at risk of system failures.”26
Even stars can have a bad day. In fall 1997, the Social Security
Administration discovered 33 million lines of code in interfaces with state
disability systems that it had overlooked as part of its original plan. Since
they were so far ahead with their y2k plans, managers spent little time
developing contingency plans to address events such as the overlooked
code. Now those mission-critical systems that pay out $386 billion in
annual benefits may not be remediated in time.27

In spite of all of this, the Social Security Administration was the only
government agency to earn an A+ in a May 15, 1998, grading by a House
subcommittee. Overall, the government earned an F in overall y2k
preparedness. The scores of selected agencies are shown in table 2.1.28
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Table 2.1
___________________ Agency__________________
Social Security Administration
General Service Administration
Federal Emergency Management Agency
National Science Foundation
Department of Commerce
Small Business Administration
National Space and Aeronautics Administration
Nuclear Regulatory Commission
Department of the Treasury
Department of Housing and Urban Development
Department of Labor
Department of Veterans Affairs
Office of Personnel Management
Department of the Interior
Department of Agriculture
Department of Defense
Department of Justice
Department of Education
Environmental Protection Agency
Department of State
Department of Health and Human Services
Department of Energy
Department of Transportation
Agency for International Development

May 15, 1998
Y2k-Readiness Grade
A+
AAAB
B
B
B
C
C
C
C
CCD
D
D
D
F
F
F
F
F
F

Flat tax proponents are delighted with the opportunity that the y2k
dilemma brings to the IRS. Although the IRS is fairly good at patching
old systems for tax law changes, they face a multitude of challenges
through 1999. Taxpayers and Congress are demanding an overhaul to
create a friendlier agency, the agency’s y2k project architect resigned early
in 1998, and IRS programmers are leaving for higher pay in the corporate
sector. Consider adjusting your withholding in 1999 (and advising your
clients likewise) so that the IRS doesn’t owe you anything come April
2000.
In February, 1998, President Clinton issued an Executive Order for
government agencies to be y2k compliant. He also appointed a Council on
the Year 2000 Conversion, which is headed by John Koskinen who has a
background in crisis management.29
The United States Senate recently created a special committee to handle
y2k issues. Senator Bob Bennett (R-Utah) chairs the new Senate Special
Committee on the Year 2000 Technology Problem.30

18

Chapter 3:
Strictly Business
In this chapter, I will present how business systems will be affected,
beginning with PCs. I’ll discuss packaged software and legacy systems.
Finally, I’ll present a sample of systems that you might not expect to have
y2k problems.

PCs
I decided not to put it off any longer. I flipped on my Toshiba laptop,
which I purchased in March 1996, set the date to December 31, 1999, and
set the time to 11:58 p.m. Then I turned it off and waited five minutes.
Read on to see what happened.

The press coverage originally had me very scared about my PCs. Will I
have to replace them? Will they be no more good than “boat anchors and
doorstops”1 after the millennium? Most likely, no. Most of the PCs that I
have encountered will work just fine past 1999.
The problem with PCs and the year 2000 is minor compared to the larger
impact of y2k. If you work in a small business with only a few PCs, you
may be able to get by with doing nothing until January 1, 2000. Then, if
the date is wrong, just change it. If you want to be a little more prepared,
or if your system will be running mission-critical date applications in your
absence just after the millennium, or if you are in charge of a large
network, you may need to be a little more educated. Read on.

A Little Test
If you are not sure about whether your PC is y2k compliant, you can try
the same test on your PC that I ran on my Toshiba laptop. The test should
be done for each PC that you intend to keep after 2000. It will confirm
whether the hardware and operating system are compliant or whether
additional work must be done to ensure compliance.
Before you start the test, take note of the following three warnings.
1. Back up your hard drive before starting this test.
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2. If you have any software that expires or stops running as of a
particular date, you should not perform this test. This test
could render the software inoperable. Many tax research
libraries have expiration dates on their software, so don’t say
I didn’t warn you.

3. If you have any software that will start when the computer
does, disable it. For example, Symantec’s Act! runs in my
startup group. I keep my schedule on it and have a feature
enabled that moves all incomplete tasks to the current date.
If you set your PC ahead to 2000, what will happen to your
scheduled tasks? Your entire schedule will be obliterated, and
the computer will anticipate that you are going to be extra
busy on January first.
When I turned my laptop back on after five minutes, I checked the system
date for a correct century display. It read January 1, 2000. It passed. If your
computer passed this part of the test, then you should test February 28,
2000, and December 31, 2000, as well. Four percent of PCs are expected
to have leap-year problems.2 Also, be sure to test all PCs, including those
that you suspect have the same motherboard version. Tests have shown
that PCs with the same motherboard version can yield different results. If
you have hundreds of PCs, you’ll want to get some automated tools to
speed the process. Success with all three tests means you can skip past the
next few steps and move to the software part of the test (see figure 3-1).
Figure 3.1: Bottom Corner of Windows 95 Screen After Checking
Leap Day, 2000

If your system does not display the century correctly, you can try to set the
date at this time. If you can set the date, then you have passed another
hurdle. Now, turn the machine off and on again to see whether the system
will hold the date. Be sure you do a full power off/power on; a system
restart is not the same thing.
If the system will hold the date, then your system has passed this part of
the test. Most PCs in operation today will fall into this category. They will
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not need any hardware correction. However, you will have to remember
to reset the system date on January 1, 2000.

In early 1998, I bought a 1994 Toshiba T4400SX laptop to use on a work
trip to a remote part of Nepal. I tested it for compliance right there in the
store before I purchased it. When I turned the machine back on after
resetting the date, it read 1-4-80. When I entered 1-1-2000, it worked just
fine. I have to remember to set the date on January 1, 2000, if I still have
this computer by then.

Resetting the Date
To reset the date in Windows 95, double-click on the time display in the
tray portion of your task bar. The Date/Time Properties screen will appear
(see figure 3.2).
Figure 3.2: The Date/Time Properties Window

Simply click on the portion of the date or time that you wish to change
and enter the figure or use the up and down arrows to increase or decrease
the values. Click OK or Apply and the date and time will be changed.
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Windows 95 has another feature related to dates in the Regional Settings
icon in the Control Panel window. Here, you can select a short and long
date display style with either a two-digit year or a four-digit year (see
figure 3.3).
Figure 3.3: Windows 95 Date Styles

At the DOS (disk operating system) prompt on a DOS PC, you can type
DATE and the system will return the current date and prompt you for the
new date in MM-DD-YY format. You can then enter 01-01-2000. Be
sure to enter the year as a four-digit number; if you enter 01-01-00, it says
it’s an invalid date. (Note that this is a change from what I said in the first
edition of this book.) You can also set the time in a similar fashion via the
TIME command.
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The Technical Explanation
An AT (Advanced Technology) compatible PC uses the real-time clock
(RTC) to keep track of date and time. The RTC is a battery-driven piece
of hardware that runs even when the machine is turned off. It is limited in
space, however, and there are only two digits to store the year. It is
complemented, however, with an extra digit in the complementary metaloxide semiconductor (CMOS), which was allocated in later PC designs to
store the century.3
When the computer is turned on, the RTC and the CMOS together
come up with the date value when the BIOS (basic input/output system)
calls for it. The DOS date command can be used to reset the value
needed; for example, if the battery is running low, if a time zone change
occurs, or if a similar issue occurs to render the date value incorrect.4
When it becomes 2000, the computer will interpret the year as 00 and the
century as 19. The problem is then compounded within the operating
system limitations. DOS recognizes the beginning of time as it knows it as
1-1-80. DOS can recognize dates from 1-1-80 to 12-31-2099. DOS edits
the date value for out-of-range conditions. Year must be 1980 to 2099;
month must be from 1 to 12; and day must be from 1 to 31. A date of
1-1-1900 will be returned the first time the computer is turned on after
2000, and this date is out of range for DOS. DOS returns the arbitrary
date 1-4-80 when it encounters an out-of-range date condition. Many of
you have probably seen this value on your computers. DOS sets the date
to arbitrary values when other conditions arise. If you have ever lost
battery power or replaced your battery, your PC date would be set to
1-1-80. If an invalid binary-coded-decimal (BCD) code is encountered,
the date would become 1-3-80.5 This is a type of error message display,
albeit cryptic.

Options for PCs
There are many options for PCs. In many cases, including the following,
you will not have to throw away your old PC.
1. If your PC is networked, it may be able to retrieve the date
from the network. One company with a large Novell
network plans to run a script that will change the date on its
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PCs. Any plan should be tested thoroughly, especially if the
PCs are running mission-critical operations.
2. If you had to change the date but your system will hold the
date, decide whether you want to change the date manually.
If you do, you just have to remember to do it on 1/1/00.
Suppose you want the computer to roll over automatically,
or your PC will be running mission-critical applications just
after the millennium and you cannot physically be there to
monitor the jobs, or your system will not hold the date, then
you should do one of the following steps.
a. If the PC’s BIOS can be modified, you can obtain a
BIOS patch from the hardware vendor. Updating a BIOS
is called flashing the BIOS; you may see the phrase “flash
the BIOS” in conjunction with PC makers’ instructions
to correct for the y2k problem.
b. If your BIOS cannot be corrected with software, you
may be able to obtain a hardware part that will fix the
problem.
c. There are some companies producing utilities that will
update the date or check your hardware for compliance.
NSTL (which doesn’t stand for anything, I was told by
an employee of the company) offers a tool at http://
www.nstl.com/html/yrmark_2000.html . SBT, at http://
www.sbt.com, also has a tool. The RighTime Company
offers yet another tool at http://www.rightime.com.
Please check out any vendor’s promises very thoroughly;
I am listing these products for completeness, not to
endorse them.
3. If the PC fails to hold the date after trying all of the above,
it’s time to do the following:
Run only non-date driven applications from this PC.
Make it a print server.
Give it to your kids or a kids’ group.

If your employees are still using XTs, you should be ashamed of yourself.
Although I couldn’t find one to test, I do not think they recognize the
year 2000. Whether they do or not, trust me: it’s time to junk them and
get Pentiums.
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There are several good sources of information from hardware vendors (see
figures 3.4, 3.5, 3.6). A few of the hardware vendors’ Web pages are listed
below for your convenience:

Acer—http://www.acer.com/aac/support/articles/yr2000.htm
Compaq—http://www.compaq.com, enter year 2000 in the
search engine
Dell—http: / / www. dell.com/year2000
Gateway—http://www.gw2k.com
Hewlett-Packard (HP)—http://www.hp.com/cposupport/
eschome.html
IBM—http://www.ibm.com/IBM/year2000/
Micron—http://www.micronpc.com/about/year2000/

In addition, the following y2k Web sites list vendors’ positions on
particular PC models:
The State of Washington at http://www.wa.gov/dis/2000/
compliance/menul.htm
Figure 3.4: Dell’s Y2k Paper
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Figure 3.5: A Search at Hewlett-Packard’s Site Yields Y2k
Information

The Computer Information Centre, http://
www. compinfo. co. uk/y2k/manufpos. htm

Miscellaneous Hardware Devices
The y2k dilemma does not stop with PCs and laptops. In a network,
devices such as routers, multiplexers, packet switches, channel extenders,
remote access devices, and so forth, should be inventoried and checked.
Many individuals have purchased personal digital assistants (PDAs) in the
last few years. These devices, along with sophisticated calculators, like the
popular HP-12C, must be checked for compliance. Other handheld
devices, such as ones used for inventory control or point-of-sale ordering,
must be considered as well. The best way to check all of these devices is to
contact the manufacturer or visit the Web site and search for y2k
instructions.
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Figure 3.6: The State of Washington Lists Vendors’ Y2k
Compliance Letters

Software Is

a

Bigger Issue

Once you have determined the status of your hardware, your software
must be analyzed. The heart of the y2k problem occurs in software. Each
software package that you run on your desktop, including the operating
system, should be checked to determine how it will handle the y2k
dilemma. In this section, I will list some of the more common desktop
software packages and their status. Software packages that do not use dates
extensively, such as word processing programs, graphics, and desktop
publishing, will not be mentioned because their problems are generally
nonexistent or very minor.

Operating Systems
Apple boasts that MacOS (Macintosh Operating System) has been
compliant since its inception in 1984. It correctly recognizes years from
1920 to 2019.6
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OS/2 (Operating system/2) Warp has included a patch to roll the date
over correctly to the new century so that its users do not have to do
anything.7
Windows 95 requires a patch to correct for minor problems with the DIR
and DATE commands. The patch is available free at http://
www.microsoft.com/year2000.

Windows 3.1 requires a patch to correct file manager problems where a 00
year shows as :0. The patch is available at http://www.microsoft.com/
year2000.
Windows NT 4.0 Workstation has minor y2k-compliance issues according
to Microsoft. The User Manager does not recognize leap year, and there is
a y2k problem with the Find files command. Details plus the patches are
available at http://www.microsoft.com/year2000/ .
Network operating systems deserve a few sentences, too. Certain versions
of Novell Netware systems require patches in the operating systems and
the clients. Go to www.novell.com/p2000/patches.html for the details.
Microsoft NT Server requires patches as well, available at http://
www. microsoft. com/year2000/.

Utilities
It’s easy to forget utility software such as antivirus or backup utilities, but
all of these packages should be listed in inventory and determined whether
they are compliant. Symantec’s Norton Antivirus, for example, is not
compliant. Two y2k-related lawsuits regarding that product has been filed
against Symantec. For more information on lawsuits, see Chapter 9, “Legal
Issues.”

Spreadsheets
Most of the popular spreadsheet packages handle the year 2000, but on
their own terms. It’s a good idea to understand the assumptions for each
package when using twenty-first century dates. Entering the year as four
digits instead of two is probably the safest method. Most of the packages
use the windowing method (explained in chapter 18, “Date Modification
Options”), but each one uses a different pivot point. A program that uses a
pivot point of 50, for example, interprets 00 to 50 as 2000 to 2050 and 51
to 99 as 1951 to 1999. The problem is that the pivot point varies for each
software package and even for versions of the same software package.
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In Microsoft Excel Version 7 for Windows 95, any year entered as a twodigit format after 2019 reverts back to the twentieth century. For example,
if you entered the following dates in cells:
1-1-18—Excel
1-1-19—Excel
1-1-20—Excel
1-1-21—Excel

translates
translates
translates
translates

to
to
to
to

1-1-2018
1-1-2019
1-1-1920
1-1-1921

Microsoft Excel 97 in Office 97 has the same problem but at 2029. In
either version, if you enter the years in four-digit formats, the date is not a
problem until 2078. The next major version of Excel will extend the 2078
limitation to 9999 (see figure 3.7).8
Figure 3.7: Microsoft Excel and the Y2k Dilemma

The different pivot points could cause problems with users that trade files
between different versions of Excel. In Excel version 7, a year value of 25
is interpreted as 1925. If you open that spreadsheet in Office 97, the value
becomes 2025 and could cause calculation errors. On a pension spreadsheet
I saw recently, a woman whose birth year was 1925 had earned a sizable
pension, but the spreadsheet showed her owing the pension several
thousand dollars. Excel thought she was born in 2021 instead.
29

The Year 2000 Dilemma

Entering dates with month and year only could cause problems in 2001.
For example, suppose you enter Dec 99, Dec 00, and Dec 01. Excel
interprets the first two as expected, but the third one is assumed to mean
12-01-YY, where YY is the current year. Since 01 can be interpreted as a
valid day, the computer interprets it to be a day and not a year.9 Any date
format that leads to ambiguous interpretation should be avoided.

Corel Quattro Pro 8 (and also Corel Quattro Pro 7 for Windows NT)
assumes a pivot point of 50 (which has become, by the way, the default
pivot point for mainframe programming changes). Entering a two-digit
date for 2000 and beyond will work up to 2050. A date of 51 will be
translated as 1951, but a date of 50 will be translated to 2050. In Corel
Quattro Pro 7 for Windows 95, all two-digit date formats assume the
century 19, so you must use the four-digit date format when entering
dates after 1999. You can enter dates up to 3199 using a four-digit date
format in any of the Quattro Pro packages.10
All releases of Lotus 1-2-3 accept two-digit and four-digit years and assume
that if you enter two-digit years, you mean 19 for the century. Even if
you are still running DOS 2.4 version of Lotus 1-2-3, you can key in
values for the next century, but you must key in the value as a number of
years past 1900. So, if you enter 64, you’ll get 1964, and if you enter 115,
you will get 2015.11

By the time we reach 2001, the format MM-DD-YY will be very difficult
to interpret. Does 03-02-01 mean March 2, 2001, February 3, 2001
(Europe), or February 1, 2003 (military)? Report and screen displays of
dates should be designed to avoid ambiguity, whether that means printing
four-digit years or printing the format (MM-DD-YY) that is assumed.
Two great sources for more information about spreadsheets are:

1. Microsoft’s Year 2000 Resource Center, at http://
www.microsoft.com/year2000. (Choose Products, then
Excel.)
2. A Web page called “Year 2000 and Spreadsheets,” by
Patrick O’Beirne (Find it at http://homepages.iol.ie/
pobeirne/y2ksprds.htm. I found this site while at Herbert B.
Elliott, Jr.’s Mother of All Year 2000 Sites, at http://
pw2.netcom.com/~helliott/00.htm.)
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Databases
According to Microsoft, Microsoft Access 7 for Windows 95 interprets all
two-digit years as being in the twentieth century. After 1999, you must
key in the four-digit year. However, my screen print shows that when
values from 00 to 29 were entered, 20 was assumed instead of 19. This is
how Access 97 was documented to work. Access 97 in Office 97 assumes
19 with two-digit years after 2029 and assumes 20 with two-digit years
prior to 2030 (see figure 3.8).12
Figure 3.8: Microsoft Access Makes Assumptions About
Two-Digit Years

Borland Paradox 7 accepts four-digit years up to 9999, but if you key in a
two-digit year, it will assume you mean 19.13

Lotus Approach assumes when you enter 00 to 29, you mean 20 for the
century, and when you enter 30 to 99, you mean 19 for the century,
when entering a two-digit year format. You can key in the four-digit year
any time. 14

Databases that have been designed by either professionals or users must be
analyzed. It is good form to expand the date fields in the database layouts.
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Any corresponding code that works with the dates should also be reviewed
and changed, if necessary.
The information presented above was gathered directly from the vendors
or from spokespersons. It has not been independently verified. It is a good
idea to test any claims of y2k compliance well before the actual date
change.
Since there is no standard definition of y2k compliant, it is prudent to dig
deeper into a vendor’s meaning of the term. For example, your idea of y2k
compliance may be that you can enter two-digit years and the system will
assume the correct year. The vendor’s idea of y2k compliance could be
that you can enter four-digit years and the computer will accept them. If
your company has a tremendous volume of dates for data entry, the
difference between keying two digits and four digits is significant.
Files, such as spreadsheets, databases, and macros, must be remediated or
corrected for the y2k problem. This means taking an inventory, identifying
the files that need to be changed, training the employees who will make
the changes, and changing them. Any employee who creates these files
should be trained to create y2k-compliant files. Because of the high
probability of reinfection, training should be constantly reinforced until it
becomes habit. Many firms are conducting periodic audits after
remediation has been completed to ensure these files remain compliant.
For a CPA firm or any accounting department, the volume of current and
historical files can be enormous. This step should not be taken lightly if
there is any exposure from miscalculations in spreadsheets, databases, and
the like. Adequate time should be should be included in the plan for
remediation of these files and the associated training.

Accounting Systems
Some accounting systems vendors are on top of the y2k issue and others
are not. Vendors, such as Great Plains, that have had y2k-compliant
products for a while, can boast this fact in their marketing literature. Other
companies are quietly posting upgrade and support plans on their Web
sites. Here’s a rundown of some of the accounting packages and their status
on y2k compliance.

According to Mark Pickens, CPA, of Nelson & Pickens, L.C.
in Dallas, Business Works for Windows has been compliant
since about version 7. Version 12 shipped in the fall of 1997,
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and it is, of course, compliant as well. Nelson & Pickens is a
value added reseller (VAR) for the product.
DacEasy is y2k compliant beginning with version 8, according
to its technical support service.
Great Plains’ Dynamics is y2k compliant. Its Web site has a
white paper by Wayne Harding about the y2k issue (see figure
3.9).
Figure 3.9: Great Plains Dynamics Is Y2k Compliant

Macola offers its Version 7.0 Progression Series for its y2k
solution. A y2k-related lawsuit has been filed against Macola.
For more information on the lawsuit, see chapter 9, “Legal
Issues.”

Users of MAS90 will receive the y2k upgrade as part of their
ClientCare support plan. It was expected to ship in the third
quarter of 1997. Customers who were not part of the
maintenance agreement were “strongly encouraged to
subscribe” to avoid the upgrade fee.
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A spokesperson at PeachTree said that all of its Windows
products were y2k compliant and its DOS product is y2k
compliant beginning with version 10.
Intuit’s QuickBooks versions 4 and 5 are y2k compliant (see
figure 3.10). Their personal finance package Quicken 98 is
compliant. Note that this is a change from the information in
the first edition of this book. Two y2k-related lawsuits have
been filed against Intuit regarding Quicken 6. For more on
lawsuits, see chapter 9, “Legal Issues.”
Figure 3.10: QuickBooks 5 Is Y2k Compliant,

per Intuit

SBT Pro Series 3.2i lists “21st Century Support” in its product
literature on the Web. A y2k-related lawsuit has been filed
against SBT. For more information on the lawsuit, see chapter
9, “Legal Issues.”

Solomon III for Btrieve and Solomon IV for Windows are
compliant according to the y2k page on Solomon’s Web site.
Some vendors are using the term y2k ready instead of y2k compliant. A
y2k ready software package is one that will handle four-digit dates in
34

Strictly Business

multiple centuries as long as it is run on a y2k ready hardware platform
and a y2k ready operating system, and any interfaces are also y2k ready.
Y2k ready is a term that was devised for legal reasons to limit vendors’
liability to what they can control, i.e., their own software package. For
purposes of this book, we will use the term y2k compliant since we are
referring to your internal company’s goals, which is hopefully to be fully
y2k compliant for all inventory components.

The information presented above was gathered directly from the vendors
or from spokespersons. It has not been independently verified. It is a good
idea to test any claims of y2k compliance well before the actual date
change.

Other Packaged Software
There are too many software packages to list, but we will list a few more
categories of software that deserve attention.

Contact managers

Scheduling software
Project management software

Time and billing software

An easy way to research a product’s y2k compliance is to view the Internet
site, locate the search engine and key in the words year 2000. Most
software vendors began posting their statements on their products’ y2k
compliance in late 1996.

In many ways, it is more difficult to take an inventory of PCs and network
devices than of the mainframe and related components. You probably
know how many mainframes you have, but do you know exactly how
many PCs you have? Software is worse: Do you know what software
packages users have downloaded from the Internet? (These should be
counted in inventory, too.) The mainframe environment has been around
for a longer period of time, and we have developed better change
management tools for the mainframe than for the network. If your
company has interfaces between the two environments, such as PC-tomainframe uploads or mainframe-to-PC downloads, make sure your y2k
plan ensures that data from one area do not contaminate data from the
other. (Remember an old mainframe saying: The devil is in the
interfaces.)15
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Legacy Systems
The bulk of the effort of a large company’s y2k project will take place in
mainframe systems called legacy systems. These systems consist of older
technology and have not yet been replaced by newer technology such as
client/server or intranet. Legacy systems have been written in a multitude
of languages, the most common of which is COBOL. Many Fortune 500
companies are faced with the task of changing COBOL programs that are
running on an IBM mainframe system.
A y2k change in one program is a relatively simple maintenance task. The
legacy system scenario becomes complex quickly as additional details are
considered, such as the age of the programs and the lack of standards in
those days. Consider the following points about the COBOL environment
in the 1970s and 1980s.

COBOL programs are compiled with a piece of software
called a compiler. The compiler creates the object code,
which is machine-readable, and issues the machine
instructions. This means there are both a source code version
and an object code version of a program to retain in a library
since program creation. Often, these two pieces of software
get out of sync. A y2k team member must make a change to
the source code of a program, then recompile. What if the
compiled version that has been running all these years is not
the same as the source version that is being changed? Surprises
occur at run time; results are not as expected. Better yet, what
if the source version is lost? This was very common with the
earlier systems as good source management tools were not
developed until later.
Standards were not so well thought out in the 1970s when
some of the COBOL code was written. Instead of the strict
naming standards programmers must follow today, such as
naming a date TODAYS-DATE or EMPLOYEE
BIRTHDATE, some programmers named dates after flowers
and girlfriends. A y2k team member might find that SALLIE,
BUTTERCUP, and R2D2 are all date fields. This makes it
hard to find all date instances.

Today’s programs are structured into logical sections or
paragraphs, but yesterday’s COBOL programs favored a
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statement called the GO TO statement. Effusive use of the
GO TO statement makes for a program where the logic
weaves in and out and back and forth and is very time
consuming to trace. Most programmers only have ten fingers,
five on each hand. As we read the statements in the code,
following the logic, we use our fingers to mark our place
when the code uses a GO TO construct to branch from one
page to another. When we are out of fingers, we lose our
place. Many COBOL programs written in the 1970s exceeded
this ten-finger limit. This characteristic of the code drives
analysis costs through the roof. Although there are tools to
perform some of the analysis, the fields that were missed must
be reviewed by a programmer. (I am halfway kidding about
the fingers—some of us were promoted to paper clips. You
can comprehend the culture. . . .)

Yesterday’s programs had funny ways of using date fields. The
date 9/9/99 is often used as the date for an infinity of sorts. If
you didn’t want a tape erased for a long, long time, you could
use 9/9/99. What will happen on September 9, 1999, which
is about a year away? Some very critical business tapes could
plummet into oblivion! There are dozens of these values, such
as 00, 98, and others, which all mean something special in
these old programs and will bingo into unwanted actions if
not corrected earlier.
The COBOL programming language was updated at least
once in the 1980s. Some departments updated all of their code
to reflect the new changes and recompiled all of their
programs. Others didn’t. Programs that haven’t been compiled
in years may require further updating beyond y2k date
changes.
The y2k dilemma is not just restricted to old COBOL
programs. Other languages that businesses rely upon include
FORTRAN, PL/I, Assembler (of which there are dozens of
versions), Ada, Jovial, PASCAL, and the more recent C and
C+ + . At least two languages are found in 30 percent of
software applications in the United States and Capers Jones has
seen as many as twelve languages being used in one single
system.16 Although there are fewer applications running
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Assembler and PL/I programs, there are also fewer people
who still know these languages. A dozen years ago, it was
hard to find Assembler programmers. Companies still running
this code should start looking now for qualified resources to
update their programs (see figure 3.11).
Figure 3.11: Programming Languages and Applications
in Use Today17

35%

30%

In legacy systems, the source code is only one piece of the
puzzle that must be changed. In an online system, the screens
must be changed, and in a batch system the job control language
must be changed. Database components must also be changed.
File definitions must be changed. Even data entry forms must
be changed. There are literally hundreds of items in a system
that must be corrected for the y2k problem.

As you can see, programming exists in a very detail-oriented world. Once
I left out an asterisk in column seven on one line in a COBOL program.
This little bitty oops brought down two divisions that could not place
orders for thirty-six hours. One little bitty asterisk wreaked havoc on me as
well as the Fortune 500 company I worked for.
As changes to this old code are made, additional errors in
logic could be created. One rule of thumb cited in a y2k
paper on the Internet states that if a programmer studies one
hundred lines of code and makes one change, there will be a
one in six chance of introducing another error in the code.18
Add the above considerations to one more—the fact that you
have a lively, active business, with more going on than just
the y2k project. Since the y2k project will touch just about
every program in the house, it will overlap with other projects
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that are also in progress. If a program is being changed for
both y2k compliance and for another mission-critical project,
the changes must be coordinated between the two projects.
This is called version control.

The good news here is that there are numerous tools to aid COBOL
programmers in the changes they must make. These tools attempt to
automate various tasks on various phases of the y2k project. Chapter 20
covers this subject, “Tools,” in more detail.
Through the years, businesses have solved various problems with
technology and have ended up with multiple hardware and software
platforms. Although COBOL on an IBM mainframe was ubiquitous in
thel980s, it was only one of many platforms a company used. In the two
large shops that I’ve worked in, I’ve seen AS400s, Unix, Unisys, IBM
40XX, IBM 30XX, local area networks (LANs), wide area networks
(WANs), and PCs, all of which must be analyzed.
Although the y2k dilemma is primarily a mainframe problem, other
platforms such as client/server will need attention as well. A Morgan
Stanley survey, summarized in table 3.1, shows that there will be a large
amount of work converting PC-based client/server systems.19
Table 3.1
Platforms /Applications toBeConverted

Mainframes
PC workstation-based clientserver
Minicomputers
Other

%
51
25
18
6

One shop that reengineered a COBOL application to a client server
environment carried its y2k problem into the new system. The client/
server application was converted to C++, in which four-digit years were
used, and Visual Basic, where the two-digit years were continued. The
programs written in C++ are OK, but the Visual Basic programs require
modification.

For each platform the evils of the y2k dilemma must be assessed. This
includes the hardware, operating system, utilities, security programs,
scheduling programs, library programs, compilers, and applications
software.
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Systems to Stumble On
Hardware and software today mean much more than PCs and mainframes.
We can easily overlook the large volume and variety of embedded systems.
We probably do not think about the chips in our sprinkler systems or our
elevators. But they are there. The systems some companies might forget to
check for y2k compliance include business equipment, security systems,
other building systems, and industry-specific systems.

Business Equipment
Almost every company has a phone system. These systems should be
checked to make sure they are y2k compliant. If the system is not
corrected for the y2k problem, it could put the wrong message on the
wrong day. For a small business reliant on phone orders, that’s a big deal.
Billing details Could become erroneous. Date-stamped messages in voice
mail could also be incorrectly recorded. Even if a company corrected all of
its equipment, the telecommunications companies’ networking equipment
could fail.

If a noncompliant system is used in a city’s 911 operation, any malfunction
can become critical.20 Federal Communications Commission (FCC)
Commissioner Michael Powell was quoted in USA Today as saying “the
vast majority of police and fire equipment is not year 2000 compliant.”21
Lucent, Nortel, and Mitel, large PBX (private branch exchange)
companies, have published their y2k plans and notified companies of their
products’ compliance or noncompliance. Most expect to ship upgrades by
late 1998.22 Both Nortel and Mitel have excellent y2k information on their
Web pages. A quick search for (y2k) yielded a list of products with model
numbers and version numbers, whether they were compliant or not, and
when an upgrade would be ready.
To find out whether your phone system is compliant, call your vendor or
look on its Internet page. If your system requires a fix, install it as early as
possible and test it to make sure it works with next-century dates. To find
out how the telephone companies that you rely on for service are doing
on y2k compliance, call them. For legal reasons, you’ll probably hear,
“We’re on schedule,” from all of them whether they are or not. Your y2k
contingency plan should include a strategy for coping with any
interruptions in service, whether from your own equipment or from the
telecommunications companies’ networks.
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Other business equipment that should be checked includes copiers, faxes,
and postage machines. Most companies are categorizing these systems as
noncritical and low priority. They will probably not receive any attention
unless they break. If there is time to address these systems, a simple test of
entering the date or a phone call to the vendor should provide compliance
information for the equipment in question.

Security Systems
If you work in a building that requires card-entry during off-hours, the
card-entry system should be checked for y2k compliance. Worst case is
your card will think it’s either expired or it’s Sunday when it’s really
Monday and will lock you out of the building. If your business is in a high
crime area, try not to use such a card in the middle of the night for the
first time after the century change.

Other Building Systems
Other building systems could simply cause nuisances and should be
checked. These include heating and air-conditioning systems, sprinkler
systems, and anything with automatic sensors, such as lights. Electronic
time clocks and parking lot gates are also suspect.23 If you run a nursing
home or hospital, these systems must be analyzed. The solution is to
contact the vendor and find out whether there is any corrective action to
be taken on the system prior to 2000.
Elevators have gotten a lot of publicity. Supposedly, they will place
themselves out of service at midnight 2000 if they are not fixed because
the software chip will think they haven’t had their routine maintenance in
100 years. I could not reach anyone for verification on this issue, but it
will not hurt to get a letter from Otis or your elevator vendor that says
your elevators will work fine after 2000.
What will my bank vault system do after 2000? This is a question I would
surely ask if I worked in a bank. A letter from the company that
manufactured the vault is an essential piece of research in a y2k project.
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Chapter 4:
Outside the Organization

Manufacturers, especially large ones, occasionally develop problems
meeting production schedules when one of their parts suppliers experiences
a strike or fails to receive raw materials. Headlines warn that companies
sometimes temporarily shut down plants until a parts supplier catches up.
As an example, here is one about General Motors that ran in The Wall
Street journal on July 25, 1997: “General Motors is expected to have closed
six assembly plants by this morning as a result of parts shortages from a
strike at a transmission plant.”1
The same thing could happen with companies in a supply chain that do
not bring their systems into the twenty-first century. These companies are
connected electronically, often with electronic data interchange (EDI)
systems. The chain can be many links deep for some companies, as
suppliers are connected to other suppliers, who are in turn connected to
manufacturers.
Sears is a premier example. Not only does it have a large internal challenge
with all of its Assembler code, says Capers Jones in a Computerworld article,
but it has a huge number of trading partners, consisting of suppliers,
suppliers’ suppliers, and suppliers’ suppliers’ suppliers.2 American Airlines’
Sabre reservation system is another patchwork connecting over 200 hotels,
60 car rental companies, and 400 airlines with travel agents and their
customers. A date failure in any one system can disastrously affect the
others.3
The more dependent the supplier is on one customer, such as a parts plant
for General Motors, the more the large customer can influence the supplier
as to the importance of becoming y2k compliant. In an industry such as
financial services, where many businesses buy and sell from each other in a
tangled web, a business will find it difficult to track down everyone it
connects with.4
Companies are most concerned with the correct interpretation of shipping
dates. In timesensitive markets such as a movie release, Sears cannot afford
to have the movie’s promotional products ship off-schedule because of a
computer glitch. Boeing has similar constraints. Even one key parts
supplier can throw off the entire manufacturing schedule at Boeing.5
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To gain the offensive, Boeing’s Wichita plant mailed 4,000 questionnaires
in 1995, but only received 189 responses. Merrill Lynch is sending out test
scripts to its 800 business partners and plans to schedule testing with key
partners in 1999. Sears has set up a council that meets a few times a year to
educate its thousands of suppliers. It will send its auditors to visit a few key
accounts. It is also considering setting up a certification program that will
be required before a company can do business with Sears. All of these
vendors were considering severing relationships with companies that do
not become compliant within the necessary time frame.6

As part of the analysis process, companies must identify all of the electronic
connections it has with external entities. A notification letter should be
sent to each business partner asking when its systems will be compliant.
Responses to these letters should be acted on diligently. Larger trading
partners should receive a personal visit from a y2k-team member.
Contingency plans, should a supplier not reach compliance in time, should
be created. A list of alternate suppliers should be prepared. Decide ahead of
time whether you are willing to dump a current supplier that did not reach
compliance in favor of an alternate supplier who is compliant. If the issue
is a large one for your company, dedicated staff should be assigned to this
portion of the project.
Project dependencies will be another area to watch closely as y2k projects
move into testing phases. Banks are reliant upon telecommunications
companies to send electronic funds transfers between branches. The Federal
Reserve Board requires that banks be compliant by December 31, 1998;
however Bell Atlantic’s network, for one, wasn’t expected to be compliant
until mid-1999. As of mid-1998, the banks, the Federal Reserve, and the
telcos were working on the schedule.7
Two recent events demonstrate how interconnected we are. The UPS
strike affected thousands of businesses, and the satellite that spun out of
control affected a host of electronic devices from pagers to television
broadcasts. Are these events a sampling of what could happen on January
1, 2000?
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Chapter 5:
2000 Is a Leap Year
Every fourth year is a leap year. During our lifetimes in the late twentieth
and early twenty-first centuries, that’s all we really have to know. But the
actual rules are more complicated than that.

Today’s system of calculating leap years was created in 1582 to correct for
the fact that the Julian calendar year was 11 minutes and 14 seconds longer
than the tropical (solar) year. Over the centuries, this meant that the spring
season was actually arriving earlier and earlier than March 21, the calendar
arrival of spring. The calculation of leap years could make the calendar
year more closely approximate the tropical year in length.1
Pope Gregory XIII, advised by a Neopolitan physician and a German
astronomer, decreed the following leap year rules:
1. Every year divisible by four is a leap year (1988, 1992,

1996), except

2. Every centesimal year (a year that ends in “00”) is not a leap
year (1700, 1800, 1900), except
3. Every centesimal year that is divisible by 400 is a leap year
(1600, 2000, 2400).

With this correction, a Gregorian year is, on average, 365 days, 5 hours,
49 minutes, and 12 seconds, which is 25 seconds off from a tropical year.
Now, every 3,400 years, spring might come one day early.2
Another one-time correction was made to advance the calendar from
October 5, 1582 to October 15, 1582. Good thing they did that before
computers were invented.3

What does all this mean for the y2k problem? In addition to checking
programs for the correct presentation of the year, any programs with date
logic must be checked to see if the leap year rules have been correctly
followed.
Some programmers became creative with the leap year logic that they
wrote in programs. Sometimes the dates of 88, 92, and 96 were handled
specifically as leap years, perhaps in hopes that the program wouldn’t last
any longer than 96. Other programmers wrote in the first two rules above,
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but did not know about the third rule. Both of these programming
approaches will yield incorrect results in 2000.
Even experts have been confused on the leap year issue. Computerworld,
which has done a great job of covering the y2k issue for the information
systems profession, ran a letter from a reader who cited the Encyclopaedia
Brittanica, and stated that February 29, 2000 is not a valid date.4 A week
later, they ran the correction, after being deluged with letters from readers
who were in the know?
To set the record straight, 2000 is a leap year. There will be a February
29, 2000.
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Chapter 6:
Now for the Silver Bullet

There is no silver bullet for the year 2000. As you have already learned,
the problem is too pervasive and too complex. Certainly there are tools
that will reduce the length of a y2k project, maybe by as much as 30
percent. But there will be no silver bullet. Unless of course, you are in the
media. Here are two alleged silver bullet stories as illustration.
1. Program Offers Quick Fix to Year 2000 Glitch, published in

The Dallas Morning News. Sounds promising, huh? The
article describes a Computer Associates International, Inc.
tool called CA Fix/2000 that will convert one million lines
of COBOL code in less than fifteen days.1 Even if the
product delivered on its promise, the coding phase is only 10
percent of a y2k project. What about testing? You must still
perform the time-draining task of testing the one million
converted lines of code. What about all the non-COBOL
code? PCs? Hardware? Embedded firmware? This may save
time on a project, but it is no silver bullet.
2. Bob Bemer Aims ‘Silver-Plated Bullet’ At Year 2000 Problem,
published in The Wall Street Journal. Seventy-seven-year-old
Bob Bemer, a former IBM executive and computer
programmer from way back, knows PCs at their very basic
machine language level and says he can apply a patch to
dates at that level to fix the problem. The article did not say
which machines Bob could write patches for. But, again, this
solution only aids the coding phase of the project. This
patch would have to be tested, which is normally a chunky
50 percent of the project. As an old programmer myself, this
solution scares me. How could an auditor audit a patch to
the object code of the computer? Bob has two partners,
Millenium Consulting Group and Systems Source Inc., both
in Dallas. He was scheduled to finish the code during the
summer of 1997.2

Expect to see many more alleged silver bullets in coming months reported
by the media and by companies that sell the products.
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Year 2000 Issues

Dilbert reprinted by permission of United Features Syndicate, Inc.

This section will present the issues surrounding the y2k problem. I’ll
examine several perspectives:

Accounting
Legal

Insurance

Human resources
Project management
Enterprise
I’ll discuss the issues related to each of these perspectives in the chapters
that follow. But I’ll start with the most perplexing issue of all: the issue of
awareness and the behavior that follows—or sometimes doesn’t follow—as
we will see.

Chapter 7:
Awareness and the Antics That Follow
Some of the executive behavior that I have witnessed regarding the y2k
issue seems illogical, confusing, and to some degree, suicidal. Often, when
an executive discovers that his or her company has a y2k problem, nothing
happens!
Certainly it is shocking to discover that this problem is going to cost a
company money and there is no payback except to stay in business.
Certainly the word “nightmare” arises, and there is a faint hope that the
whole thing will disappear if ignored. The thought that this is all a scheme
by systems people (which they have never understood anyway),
consultants, and vendors to get rich also justifies inaction.

Whatever executives are thinking, one thing is clear. Many have not yet
done what it will take to keep their businesses running past the
millennium.

In the first part of this chapter, I will raise more questions than answers.
Many of my ponderings are philosophical, and you are urged to draw your
own conclusions. In the last part of the chapter, I will present a checklist
designed to inspire y2k action.
When did executives first become aware of the y2k problem? Table 7.1,
created by International Data Group, identifies when chief executive
officers (CEOs), chief financial officers (CFOs), and chief information
officers (CIOs) first learned about the problem.1
Table 7.1

%

CEOs

CFOs

CIOs

Before 1990
1990
1991
1992
1993
1994
1995
1996

8.3
4.2
3.1
3.1
7.3
30.2
32.3
11.5

3.1
4.1
2.1
7.2
9.3
37.1
28.9
8.2

37
8
8
7.2
10.8
13.1
14.1
1.8

Did CIOs fail to alert the rest of the executive team? Did they try? Did
anyone listen? Were they laughed out of the executive suite? Did they get
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sidetracked on budget issues? Did they think it was not that big of a
problem?
A y2k survey asked the following question to over 1,000 respondents from
companies around the globe: “Do you believe the y2k problem poses a
risk to your organization, assuming you make NO changes to your
computer system?” The answers are shown in figure 7.1.
Figure 7.1: Risk of the Y2k Problem to

the

Organization

The next question on the list was: “Do you believe your company’s
executive management is aware of the real risks involved in this project?”2
The answers to this question are shown in figure 7.2.
Figure 7.2: Executive Awareness of Y2k Problem
Yes

63%

No

24%
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A Morgan Stanley survey of members in its CIO council reported in 1996
on the following questions:
1. How would you rate the y2k issue?
_______________ Response_______________
A very significant and risky project
Just another project
Insignificant, a lot of hype
Significant, but already under control for us

%
38
8
0
54

Notice how no one responding to this survey thinks the y2k
problem is a lot of hype.

2. Are your CEO and CFO aware of the issue?3
Response

%

A lot
A little

62
38

In early 1997, according to a Cap Gemini survey, only 18 percent of
Fortune 500 companies had a detailed conversion plan in place for their
y2k project. And only 40 percent of respondents had tried to assess the
impact of the y2k problem on their systems.4
In 1998, there was a dramatic improvement in the numbers, but there was
still a long way to go. As of April 1998, companies that said they had a
y2k strategy jumped to 60 percent from 20 percent just four months
earlier. The number of companies with detailed y2k plans in April 1998
was 68 percent, up from 33 percent in December 1997.5
Some 40 percent of small businesses consciously plan to ignore the y2k
dilemma, according to a survey conducted by Wells Fargo and the
National Federation of Independent Business.6

Based on these survey results, a Gartner Group statistic looks plausible; that
half of all businesses won’t be ready for the year 2000 and one-third of
mission-critical systems won’t be converted.
Michael Budzich of Gemko Information Group, Inc. in Buffalo, New
York categorizes businesses into three groups:
1. Businesses that are totally unaware of the problem

2. Businesses that are actively addressing the problem
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3. Businesses that are in denial: the ones that are aware of the

problem but are not taking any action to circumvent the
problem
Each type of business requires a different approach from Gemko, which
sells y2k consulting services and is a consulting arm of Gaines, Metzler,
Kriner & Co., LLP.

For purposes of this chapter, I’ll focus on the problem spot of executives in
denial, or as we say in East Texas, the ones who are frozen like deer in
front of bright headlights (see figure 7.3).
Figure 7.3: Programmers’ Universal Symbol of Executive Denial on
a Y2k Project

In Denial
Business executives who understand the problem but do nothing about it
require special handling. Some of these executives are technology illiterate.
Others are not willing to admit that their business is so dependent upon
technology. Luckily, it is not necessary to completely understand how an
executive’s mind works or why he or she is stuck in denial. It is necessary
to perform as many of the following actions as it takes to stir the executive
into action on this issue. These same steps will also be useful if you find
yourself crying “Show me the money” on a y2k project that is
underfunded or still unfunded.
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1. Find a system that will definitely fail if it isn’t fixed.
Demonstrate the failure as graphically as possible. Include
how the failure will affect the business’ revenues and
profits. Companies that started early on their y2k problems
generally were alerted to the problem when a live
production system failed. Simulating this trigger event will
be the next best thing.

2. Repeat step one a few more times until you see the
executive begin to move through the classic stages of anger,
denial, acceptance and grief. Then continue with step three
if necessary.
3. Document what competitors are spending to fix their y2k
problems and present this to the executive.

4. Gain buy-in from middle and upper management levels
through a series of one-on-one meetings that demonstrate
systems that will fail in their functional area and the impact
on the business. Then gang up on the executive with your
newly converted cohorts.
5. Clip newspaper articles from mainstream newspapers,
magazines, and trade press that quote experts about the year
2000.

6. Hire a consultant to run interference and educate the
executive.
7. Warn the executive about potential lawsuits and liability if
due diligence is not followed.7
8. Ensure that the executive understands the pervasiveness and
the magnitude of the problem.
9. Gain the executive’s commitment to be the executive
sponsor of the project. Make sure everyone in the company
is notified of this role.

10. Offer preliminary budget estimates, stating that these will
change as each project phase is completed.
11. Educate the executive on items that will need to be
purchased, such as hardware, software, tools, and training.
12. Present an estimate of staff requirements and whether these
estimates can be met with existing staff or must be filled
with additional hires or other outside resources. Include
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time needed from user department staff to help with
identification, design and testing phases.

As a CPA, you can be instrumental in alerting your clients to their y2k
issues. There is very little time left for organizations to address the y2k
dilemma.
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Chapter 8:
Accounting Issues
The American Institute of Certified Public Accountants (AICPA) has
issued a publication, The Year 2000 Issue: Current Accounting and Auditing
Guidance, that summarizes the various applicable accounting, disclosure,
and auditing standards; describes the responsibilities of various parties; and
clarifies the auditor’s role. It also provides guidance to auditors on
communicating with client management and describes disclosure
considerations and practice management matters relating to the year 2000.
In my opinion, this paper is a must-read for all accountants. It is available
for downloading at the AICPA web site at http://www.aicpa.org.
After meeting in July 1996, the Emerging Issues Task Force (EITF) of the
Financial Accounting Standards Board (FASB) released Issue Number
96-14, Accounting for the Costs Associated with Modifying Computer Software for
the Year 2000. This issue states that costs associated with modifying
internal-use software to correct for the y2k problems should be charged to
expense as incurred.

The task force did not address the treatment of purchases of new hardware
or software to replace older noncompliant systems. The common practice
is to capitalize these acquisitions and amortize them over their estimated
useful life. The AICPA Accounting Standards Executive Committee’s
Statement of Position 98-2 (SOP 98-2), Accounting for the Costs of Computer
Software Developed or Obtained for Internal Use, provides guidance in this
area.

Software vendors will still follow FASB’s Statement of Accounting
Standards Number 86, Accounting for the Costs of Computer Software to Be
Sold, Leased, or Otherwise Marketed.
From a financial reporting standpoint, the advantage lies in replacing
systems instead of fixing them, even if the price tag of the new system is
higher. A company’s financial statements will look better, at least in the
first few years of the system, as the replacement costs are spread over a
longer period of time than the repair costs. For example, consider a
company that has a choice between a $10 million replacement cost or an
$8 million dollar repair bill. The impact to the bottom line is as follows:
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Impact on Profits (in $000,000)

1998

1999

2000

2001

2002

Cost to replace $10MM
Cost to fix $8M

($2)
($4)

($2)
($4)

($2)

($2)

($2)

Obviously, other factors will play a role in deciding whether to repair or
replace, but the impact on the financial statement is an important
consideration.
Should a company’s y2k plans be disclosed in financial statements or
reviewed as part of its audit? Currently, there is nothing in the accounting
literature that specifically addresses the reporting of future costs of
modifying internal-use software. The SEC in Staff Legal Bulletin Number
5 requires a discussion of forward-looking data in Management’s
Discussion and Analysis of Financial Condition and Results of Operations
(MD&A) on Forms 10-Q and 10-K. A discussion ofy2k costs is required
if those costs are significant.2 In June 1998, the USA Today reported that
the SEC may toughen its guidelines once again because firms were not
disclosing enough information about how the y2k problem was affecting
them.3 The Audit Issues Task Force (AITF) of the Auditing Standards
Board (ASB) has issued several Interpretations of the auditing standards.
These Interpretations discuss how the y2k problem may affect an audit of
financial statements and address the following areas: the auditor’s
responsibility, audit planning considerations, communication of matters
identified during the audit, and the auditor’s consideration of an entity’s
ability to continue as a going concern. Y2k interpretation of Statement on
Auditing Standards (SAS) No. 70, Reports on the Processing of Transactions by
Services Organizations, and Statement on Standards of Attestation
Engagements (SSAE) No. 8, Management’s Discussion and Analysis, provide
guidance on engagements performed pursuant to those standards. These
interpretations are a must-read for auditing of financial statements.
The Internal Revenue Service (IRS) is struggling to complete its y2k
remediation project. If some systems are not corrected in time, some of the
IRS’s functions may become impaired. These include investigations,
compliance, audits, and customer service. Worst case, collections and
refunds could be affected.4 Some of this could affect CPAs and their
clients.
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Caveat
This brief overview of existing guidance related to the y2k dilemma is for
information only. It has no official or authoritative status.
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Chapter 9:
Legal Issues
A few lawyers are drooling. A few others are saying the problem is not a
problem.
To whom should you listen? In this chapter, we’ll present what is
contained in the general body of literature and press on y2k legal issues.
No legal opinion or advice will be presented here. Please obtain private
counsel if your company has any legal issues concerning the y2k dilemma.

You might have already seen some sensational headlines about the
litigation that could result from the y2k dilemma. Jeff Jinnett of the law
firm LeBoeuf, Lamb, Greene, and McRae stated that litigation costs could
run as high as $1 trillion in the United States. He said the y2k dilemma
will be much larger than all of the other liabilities including asbestos, tort,
and pollution combined, which have totaled $300 billion. Managers who
neglect the problem will be sued by shareholders, software and hardware
companies will face product liability suits, and y2k consultants could
encounter malpractice charges.
Steven Hock, head of the y2k team at Thelen, Marrin, Johnson, & Bridges
in San Francisco, arrives at that same $1 trillion estimate, and almost the
identical quote.1 Is this a conspiracy or what?

Capers Jones goes further. He estimates legal fees at $2 trillion and damages
at $100 billion between 1997 and 2005. A Fortune 500 company, major
bank, or insurance company should expect to shell out $750,000 per year
for those eight years.2
The following six groups could suffer most and seek litigation:
1. Clients whose finances have suffered

2. Shareholders whose companies missed the deadline
3. Estates of individuals who died, or individuals who were
injured as a direct result of a y2k problem (See the sidebar
entitled “Software that Kills.”)
4. Customers with class actions against software firms
5. Customers of y2k consultants who missed the deadline

6. Customers of hardware companies producing defective
microcode3
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We’ll discuss the groups with the most liability:

Directors and officers
Hardware and software vendors and consultants
Y2k consultants and vendors

Entities that certify y2k compliance4

Software That Kills

Errors in software can range from causing a nuisance to causing injury or
death. Since 1986, software bugs in medical devices have caused death
or injury in twenty-four cases. Some of the Food and Drug
Administration (FDA) product recalls include the following:

A monitor that failed to sound when a heartbeat stopped
An intravenous pump that pumped air into the patient when
it ran dry of medicine
A respirator that sent breaths too fast for a patient
A database of patients, where the medical history became
mixed up between patients?
Software bugs have been blamed in the following accidents and near
misses:

A U.S. Scud missile crashed into American barracks during the
Gulf War. This flaw in the targeting software of the Patriot
defense missile system killed twenty-nine.
A bus drove off a California mountain in 1991, and seven Girl
Scouts died. A glitch in the bus’ transmission software was
blamed.
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A Boeing 747 scraped its tail on the runway, then flew
unsteadily because a computer miscalculated its center of
gravity.
Six cancer patients received radiation overdoses in the mid1980s as a result of a software glitch. Three of the patients
died.6

Software designers and managers in charge of these types of projects
have a challenging opportunity to perfect their quality control processes.
Although the preceding instances were not y2k issues, the y2k problem
will require software changes in high-risk devices. Any software that
poses a risk to the public and requires a fix for the y2k problem should
be thoroughly tested.

Superior testing and quality control of software applications will help to
prevent losses from the y2k problem and in general.

Directors

and

Officers

Corporate management that fails at solving its company’s y2k problems will
be exposed to substantial losses. Capers Jones said that the average Fortune
500 company that trips on this issue will see shareholders spending $500
million on litigation.7

Directors and officers must make reasonable business decisions, and they
must disclose material information about their y2k efforts. Already, many
managers are performing due-diligence steps regarding their y2k efforts.
Many have joined user groups, attended conferences and training sessions,
consulted with attorneys, and heavily documented the actions they have
taken to reach compliance. These preventive actions should aid in their
defense even if something goes wrong.
Those managers who do nothing face the most risk.
Companies that face renewal of their directors’ and officers’ insurance
policies may be asked to complete an extensive questionnaire regarding the
status of the company’s progress toward y2k compliance.8
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Hardware and Software Vendors and Consultants
Vendors that sell hardware and software must determine whether their
product is y2k compliant. If it is, a vendor can disclose this fact in a
contract with a purchaser. If a product is not compliant, there are a few
choices. The vendor should decide whether it will make the product
compliant or whether it will make future releases of the product
compliant. If previously purchased product is not compliant and requires
the purchase of an upgrade to become compliant, the vendor must decide
how to communicate this fact to its customers.
Most individuals are recommending that the best course for the vendor is
to provide complete disclosure. If current customers must purchase an
upgrade in order for their system to work, they must be notified of the
price and timing of the upgrade. The vendor must decide how to handle
current customers who choose not to upgrade, but are still on a
maintenance agreement.9
Most software vendors are declaring that their products will be compliant
after a certain release number, and that any earlier releases will not be
compliant and will not be supported after a certain date. This decision is
primarily driven by economics: it is simply too costly to retro-upgrade
previous versions of the software. Nevertheless, there may be some
interesting litigation in this area from customers who are on older versions
of software that are not compliant. These customers may have chosen not
to upgrade their systems because of heavy customization, substantial
hardware requirements, or other reasons. Is it the duty of the vendor to
provide a product that continues working? Is it the duty of the customer
to replace an older system after a certain number of years?10

Consultants who have been hired to select systems for companies could be
found liable for selecting systems that are not y2k compliant. Some
companies search for a system through a process in which a request for
proposal (RFP) is completed and sent to vendors. The RFP contains the
specifications for a system. If the RFP did not contain a requirement for
y2k compliance, was the consultant negligent? Soon the courts will begin
answering these questions. CPAs who have installed noncompliant
accounting systems for clients should make a list of affected clients, decide
on a strategy to address the issue, and contact their lawyers for help in
wording the client communication.
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Today’s buyers should insist on a warranty in all new contracts. The
warranty shall state that the software will work before, during, and after
2000 and that it has y2k capabilities. Terms such as y2k compliance, leap
year, and the four-digit year format should be defined. The warranty
should include remedies for noncompliance. A sample warranty can be
found at Peter de Jager’s and the Tenagra Corporation’s Web site (http://
www.year2000.com/archive/warranty.html ). (See figure 9.1.)

Y2k Consultants and Vendors
Few companies are outsourcing their y2k solutions, but those that are will
be relying on another company’s work to literally keep their businesses
running. Many issues will arise during the project and into the new
century. As consultants change code, a certain number of errors in the
work will be likely. As resources become scarce, the qualifications of
resources used on the project could affect the error rate.
Figure 9.1: Y2k Warranty
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Complications will arise. What if an unrelated bug is found in the
software? Should the vendor fix it? What if the vendor introduces
additional bugs when correcting date-related code? If a programmer studies
the code and makes one change in one hundred lines of code, there is a
one in six chance that a new error will be created.11 This is one reason
why testing is so critical on y2k projects. These issues must be spelled out
in any contract between a customer and the consultant.

Entities That Certify Y2k Compliance
Some companies are offering a certification that a product is y2k
compliant. A company that offers this service should thoroughly examine
the code of the product being certified, as well as conduct surprise visits to
examine code and documentation in current development.
Buyers should beware of certifications in general. The definition of what’s
being certified can be misleading. Some companies are certifying a letter
from management that the product is compliant without any further
independent verification. Others are certifying a business process instead of
the product itself.
Vendors advertising certifications may be exposing themselves to a harsher
level of warranty should the system fail to live up to its certification.12

To Date
As of this writing (summer 1998), I know of seven y2k-related lawsuits.
The first lawsuit was filed by a Michigan grocery store called Produce
Palace International. The store’s cash register system, made by TecAmerica, the defendant, could not process credit cards that expired in years
after 1999. The entire system crashed, long lines developed, groceries
melted, and some customers went elsewhere. Because Tec-America wanted
$40,000 to fix the $150,000 system, Produce Palace International decided
to sue instead.
The six other lawsuits are class-action lawsuits against four software
companies, of which three are accounting systems providers. Intuit has
been named in two lawsuits regarding Quicken versions 5 and 6, which
were sold through October 1997. A New York hardware company is
seeking $50 million from SBT Accounting Systems. Macola is being sued.
For selling “software you’ll never outgrow” and charging for the
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y2k-compliant upgrade. Symantec has been named in two lawsuits
regarding Norton Antivirus.

The legal fees are mounting. Today, they are mostly in the form of
consulting fees paid by clients wondering how they can protect themselves
from the onslaught.13
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Chapter 10:
Life Insurance on Your Business?
You can take out an insurance policy for y2k coverage on your business. A
policy from Minet Group, underwritten by American International Group
(AIG), covers lost business revenues, directors’ and officers’ liability, third.party claims, and losses from problems with electronic trading partners.
Coverages from $10 million to $200 million are offered. An extensive
analysis of the company’s y2k plan is conducted by outside consultants to
determine whether the company is insurable. A portion of the premiums is
refundable in the event that the business continues without disruption.1

Both Minet and AIG offer separate policies in addition to the joint offering
described above.2
J & H Marsh & McLennan, Inc. in New York, offers policies between
$100 million and $200 million. They are partnering with Ascent Logic,
Inc. in San Jose, California, who will perform the required audit, and
Leboeuf, Lamb, Greene & McRae, a New York law firm. The audit costs
up to $100,000 plus $35,000 for licensing software, plus $30,000 per
quarter for an audit update. Premiums were expected to cost in the
millions. The standard policy excluded failures from embedded systems in
some cases. No policies have been issued to date.3

Most CEOs will probably prefer to self-insure.
One good reason to purchase insurance is the due diligence that it shows
shareholders. There is a less expensive option that may gain the same
results: certification.

Certification Programs
The Information Technology Association of America (ITAA) in Arlington,
Virginia offers a certification on the process of y2k compliance. This is not a
guarantee that everything will work in 2000. Thirty companies have signed
up for the certifications, which cost $8,200.4
Nevertheless, companies that like the idea of certification, which could
appease shareholders, should read the fine print and find out what they are
really getting.
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Chapter 11:
Human Resource Issues
I’ll present three issues that relate to the people on the y2k projects:
1. Finding the people, including a discussion of skills, costs, and

availability
2. Choosing the right people for a y2k team
3. Using full-time instead of part-time resources to do the job

Finding the People
In the search for y2k staff, three issues arise.
1. What skill level does the staff need?

2. What is the market rate for the staff?

3. What is the availability of staff?

What Skill Level Does the Staff Need?
Think about the size of a normal systems project. Then think about the
size of a y2k effort. Generally speaking, the larger a systems project is, the
more complex it is to manage. It’s already difficult to find project leaders
with large project experience. Large project experience is defined as at least
approximately twenty analyst-years or more. This means that individuals
have managed a four-year project with a team of five people, or a twoyear project with ten people. With all companies being placed in this
condition at once, there will be a shortage of project managers who have
successfully led larger efforts. Many companies will have to compromise
and settle for individuals with little or no track record.

The ideal project manager will have a solid understanding of the entire
enterprise, from a business perspective. The y2k effort is truly a business
issue, not just a systems issue. The success of many firms will depend on
the success of the y2k effort. A person with knowledge of the business in
addition to detailed technical expertise and solid project management
experience will make the best project manager. Often, this person will be
an employee who has been with the company for a number of years.
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There is little time for a new hire to learn the business and run an
enterprise-wide project.
An ideal project manager must have excellent communications skills and be
able to communicate clearly with both nontechnical managers and
executives as well as all technical types, from network administrators to
data center operators to programmers to Webmasters. The project manager
must be able to develop project plans, assign resources, understand critical
path management, and track and report project progress. You might be
waiting for me to say this person needs to walk on water, too. Well,
almost. As Jim Metzler, a partner in Gaines, Metzler, Kriner & Company,
mentions in the AICPA Solving the Year 2000 Dilemma Videocourse* a y2kproject manager with the desired traits is not an easy person to find in
today’s market.

The Chief Information Officer’s (CIO’s) skills should be reviewed as well.
Many CIOs have never led this large a project in their careers. CIOs also
have a dreadful retention rate. A few years ago, it was a revolving door in
many organizations. Will you still have the same CIO in 2000? What will
the turnover of this position do to your y2k-project schedule? The skill
level and retention history of your CIO are factors you must weigh in
your y2k efforts.

What Is the Market Rate for the Staff?
What can you expect to pay for y2k staff? According to hiring managers
and recruiters in December 1996, the salaries of project managers ranged
from $80,000 to $100,000. COBOL programmers expected $60,000 to
$80,000, and y2k consultants were earning $100,000 to $150,000.1 In
1998, when the bulk of the work will begin for most companies, the costs
will be driven higher.
Once you have carefully selected the ideal individuals for your y2k team,
how can you keep them from being lured away to the next highest salary?
1. Offer a bonus to individuals who remain on the project until

completion. Offer a bonus to staffers who bring the project
in on time and on budget. Delta Health Systems in Altoona,
Pennsylvania, offered their y2k-project team members a
bonus of 10 percent of their salary for completing the coding
work on time.2 The State of Texas’ y2k-program office
Product No. 181800; price to members $129, non-members $161. To order call (800) 862-4272.
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identified the mission-critical personnel on its y2k projects in
various state agencies and offered each of these people a
project-end bonus as an incentive for staying through the
project.

2. Consider offering benefits and perks, such as allowing
individuals to work at home and on flex time. Perks such as
new PCs, casual dress, and technology training appeal to
systems staff.
3. Make the work environment fun. Y2k work is just plain
boring. In a recent survey, on a scale from 1 (boring) to 5
(exciting), y2k work rated a 2,3 so anything that can be done
to make the environment more fun and exciting is
welcomed by staff members. One Fortune 500 company’s
y2k steering committee announced a monthly contest in
which winners earn restaurant gift certificates, T-shirts, and
other prizes. Applicants were required to share their
knowledge about their most difficult y2k problem: tricky
coding, good solutions, something that would help others, or
something that saved money. One applicant wrote up a test
problem in which the date, when tested across time zones
(where it is yesterday or tomorrow in other countries), was
incorrectly assigned 2099 instead of 1999. Seems tricky
enough to me!

What Is the Availability of Staff?
As the due date draws near, these highly skilled, expensive staff will
become scarce. Systems people are currently stretched worldwide as y2k
projects gear up, Internet and electronic commerce projects skyrocket, and
Europe braces for the changes that will occur from the adoption of the
Euro as the pan-European unit of currency. Capers Jones, y2k expert,
estimates that the y2k problem alone will require 700,000 person-years to
analyze, correct, and test.4 As of early 1998, the United States had 350,000
job vacancies for computer scientists and programmers.5 To find people late
in the game, companies must become creative. They may resort to—
Using offshore resources from India, Canada, or Ireland.6

Luring retired programmers back to work.

Crash-training less skilled workers.

73

Year 2000 Issues

Tempting employees from other companies.

Paying large fees to recruiters for finding qualified people.

The Project Team
The business issues that relate to selecting a project team include:
Who should be included?

Who should the team report to?
Many businesses are leaving their information systems department in charge
of the y2k project. This is a big mistake! The y2k problem affects the
entire organization. For example:

Purchasing policy should be changed across the organization
(to buy only y2k compliant products). The company should
review key suppliers’ abilities to provide an uninterrupted,
y2k-compliant supply of products and services.
Customers may inquire whether your products are y2k
compliant. This affects you even if your company is not a
hardware or software company. If your company is a bank,
utility company, investment firm, electronics store, oil and gas
supplier, or automobile manufacturer, consumers are already
asking whether your products and services are y2k compliant.
This affects sales, marketing, public relations, customer service,
and any other department that interacts with customers.
Legal counsel is required every step of the way, and the legal
department must be involved. Risk management issues should
be addressed, contracts should be reviewed, and insurance
needs should be reevaluated, to name a few issues.

The accounting department must approve budgets, control
expenditures, and record y2k expenses. Internal audit should
be included to monitor the changes to the systems and
procedures. Credit and collections should ensure that the
companies owing large receivables to your company are
working on their problem, and the credit policy should be
reviewed in light of y2k requirements.
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The facilities or building maintenance group must be involved
with the changes required to the physical building and security
systems.
The information systems group will coordinate changes to
hardware and software.
Management of every department must be involved to deal
with issues that arise with external entities such as government
regulations, key suppliers, and shareholders.7
Disaster recovery managers should be involved to create and
implement contingency plans if portions of the project are not
completed in time.8

Each of these major groups will be represented on the ideal y2k-project
team. The most effective team will be made up of individuals who know
the business, know their department, have the authority to make decisions
for their department, and can make decisions for the good of the business
as a whole. A good team will be made up of a manager from each of the
functional areas in the business.

As you can probably expect, the project team must report to the top of the
organization. The risk of failure of a y2k project is strategic. The CEO
must be involved as the executive sponsor of this project.

Full- or Part-Timers
Many companies have assigned staff part-time duties for the y2k project.
For example, a department manager must handle her usual daily work plus
spend 20 percent of her time on the y2k project. A programmer working
full-time on the y2k project receives additional assignments that cannibalize
his y2k-project schedule. Don’t fall into this trap!

Can a company really afford to slip those additional projects in and delay
the y2k project deadline even further? Does a company think a manager is
going to devote 20 percent of his time to y2k activities when daily fires
and crises are erupting around him? Both scenarios are a recipe for y2k
disaster.
The people on a y2k project must be dedicated, with no other
interruptions, and full time, with no other responsibilities. In no other way
can staff be held accountable for project slippages.
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The only exception to this is a very small company that cannot afford a
full time y2k project manager. Small companies can assign the
responsibility to an existing staff member, generally an office manager. To
avoid project slippage, rock-solid due dates can be agreed upon in advance,
and detailed progress reports can be communicated at each major project
milestone.
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Chapter 12:
Project Management Issues
The y2k project is basically a traditional systems maintenance project.
Some of the organizational and technical issues that normally arise when
managing maintenance projects will therefore arise when managing y2k
projects. A few of the more challenging ones include the following:

What is the real deadline?
Who owns this system? (which translates to, “Who pays for
it?”)

How do we work around a constantly changing company?
How do we budget for this problem?

The Real Deadline
Many companies will wait until the last minute to correct their y2k
problems. There will be many excuses, but the bottom line is that most of
us are human and we like to procrastinate. The reasons why that will not
be smart include the following:
The cost of everything related to y2k will be driven up greatly
as January 1, 2000, approaches.
Experienced personnel may be committed to other projects
and unavailable.

Products or services to correct the y2k problem may not be
able to be manufactured or delivered in time for those who
wait.
There will not be enough time to complete all of the steps
necessary to correct the problem if you start too late.
You could be subjecting yourself and your top management to
lawsuits for possible negligence.

A y2k project has a due date that cannot possibly slip. Systems professionals
have a dismal record of bringing projects in on time and on budget. In
Fortune 100 information systems shops, only 27 percent of projects are
completed on time and on budget. Forty percent of systems projects are
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late or over budget, and 33 percent are canceled outright.1 With that
record, should you aim for a project end date of December 31, 1999?
Definitely not. (see figure 12.1).
Figure 12.1: Project Status
On time and on
budget

budget
40%

The y2k compliance work needs to be done much sooner than that. What
if account expiration date cycles are three years? What if forecasting
systems project five years into the future? What if loan payments are spread
over twenty years? Chances are, you’ve already had y2k problems with
systems that track this kind of information. What if your or your clients’
fiscal years end in a month other than December? Your y2k problem could
begin in that month of 1999 because of the way accounting systems will
sort the months ending in 00.
Most companies are aiming for a December 31, 1998 project deadline.
That leaves a full year to run the new changes and work out any bugs that
were missed. It also leaves 1999 to work out any remaining issues with
downstream businesses, such as suppliers, franchisees, member banks, and
the like. Since roughly three-quarters of systems projects will be late, the
1998 deadline allows for the slack time that will be needed. However, at
this point, a realistic project plan needs to be created. A project manager
who simply backs into the project end date without validating the schedule
and to appease top management is asking for failure.

The Ownership Issue
Deep in the bowels of a company’s computers, there may be a hidden
system, untouched for decades. Maybe one person needs one report from
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this system and so it chugs along, producing the one report, and not
bothering anyone. Another critical, active system is heavily used.
Marketing, sales, and order entry all use the system, as do many other
departments.

The questions about who owns these systems are not easily answered
unless they’ve been worked out ahead of time. The ownership questions
boil down to the following two issues: Who has responsibility for
authorizing changes to the system? Who is going to pay for the changes?
These answers are generally worked out in the executive conference room.
If your company has ownership issues, allow ample project time to work
through the political steps that it takes to get the answers.

A Moving Target
When I was touring across Tibet, we had to cross dangerously high
mountain passes, with thin air, freezing temperatures, and ferocious winds.
Once, when the driver had reached the very top of a very tall pass at a
brain-numbing 17,000 feet, one of the car’s tires blew out. Just seconds
standing in those winds at that altitude could cause frostbite. Altitude
sickness starts at 8,000 feet for people who are not acclimatized to the thin
air. My Tibetan guide and my driver said to stay in the car while they got
out. I gladly obeyed. A matter of seconds passed before they got back in
the car and were off again. No Indy 500 team could have changed a tire
faster than they did. Their teamwork was brilliant. It’s impossible to
change a flat tire with the car running, but the guide and the driver just
about accomplished the next best and fastest thing.

Systems shops have to cope with the “change-a-flat-tire-while-the-car-isrunning” syndrome daily. Multiple business initiatives are always in
progress. The y2k project is one of dozens of projects in progress in the
business. Projects overlap in scope. An important program may need to be
changed for three different projects at once. The three program versions of
changes must be managed. This is accomplished through effective change
control management. Since the y2k project is so pervasive, this issue will
affect many other projects throughout the life of the y2k project. It’s a lot
like hitting a moving target.
Other IT projects are being delayed to give the y2k project more
resources, more attention, and more focus. Projects that are being delayed
include application installations, network upgrades, new PC purchases,
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server upgrades, and operating systems and utilities upgrades. Forty-three
percent of IT managers in a recent survey said they have delayed other IT
projects.

Budgeting for the Y2k Project
Most companies are taking staff and dollars away from existing projects to
fund y2k efforts. In a Cap Gemini poll, companies said they were spending
20 percent or less of their 1997 IT budgets on the y2k project. That
percentage is expected to rise to between 20 percent and 40 percent over
the next three years, however.3
A Morgan Stanley survey shows roughly the same results. In 1997, the y2k
project was 18 percent of IT budgets; in 1998, it is expected to reach 30
percent (see figure 12.2).4
Figure 12.2: Y2k Budget as a Percentage of the IT Budget

In a 1998 poll, 75 percent of Fortune 500 companies surveyed said they
will spend between 21 percent and 30 percent of their 1998 IT budget on
y2k solutions.5 I believe this number is high for Fortune 500 companies,
but translates well into what mediumsized and smaller companies will have
to pay. Most smaller companies will be forced to hire an expert as few
have in-house technical expertise for y2k or even regular IT problems.
How much will it cost to fix your y2k problems? In 1996, Gartner Group
provided averages from $1.10 to $1.65 per line of code, depending on
what modification option you use. Windowing costs $1.10; date expansion
costs $1.65. (See chapter 18 “Date Modification Options,” for an
explanation of the various modification options.) Gartner Group cautions
that these figures should only be used as first guesses, and they warn of an
error rate of 40 percent.6 A Morgan Stanley paper lists line-of-code
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estimated costs from $0.90 to $1.70.7 In 1998, Gartner Group predicted
that the cost per line of code to fix the y2k problem would average $2.00
in 1997, $3.10 in 1998, $4.10 in 1999, and $6.70 in 2000.8

Lines of code is a popular, but not a very precise method to break down the
size of programs. Not everyone agrees on the length of a line of code in
COBOL, for example. Is it the physical line or the logical line of code? In
different languages, lines of code are different lengths. Capers Jones argues
that function points are a much better measurement than lines of code.9

The number of function points in a system is derived from the following
attributes:
Inputs

Outputs
Inquiries

Logical Files
Interfaces10

A typical corporate system portfolio contains 500,000 function points. The
Microsoft Word program has 5,000 function points. It takes two calendar
years to develop an entire system the size of 1,000 function points.11
The estimated cost per function point to fix y2k glitches ranges from $18
to $80, depending on the programming language, with an average of $44.
To fix COBOL code, the cost is an estimated $33 to $40 per function
point. The cost per function point rises as the project size increases.12

Whichever method you use, you’ll want to work toward converting the
ballpark figure into a more accurate budget for your company. After you
complete the detailed project plan, a fairly accurate project budget can be
created.
The budget approval process is another issue. The y2k project is mandatory
for most businesses, but the method in which compliance is performed can
vary widely and so can the corresponding costs. An estimate that is
accurate enough to distinguish between the major options for systems
compliance will aid in making the right decision. An estimate that is too
detailed before the final project options have been chosen can delay y2kproject schedules.

A lot of companies are drifting in this step. Precious time is being spent by
managers who are having to educate the executives at this late date and
cost-justify the project. The reasons for this problem are numerous:
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IT management failed to start the executive awareness process
early enough.
Executives have read that the y2k dilemma is not a problem
and now they must be reeducated and reconvinced.
IT management has several choices to consider about replacing
versus fixing versus updating each system in its portfolio, and
they started late in their analysis with little staff.
Executives have ignored warnings about the project, thinking
it can’t possibly be that much of a problem.

The main thing to remember is to make a fast, informed decision, and
move the project to the next phase.
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Chapter 13:
Enterprise Issues
Four issues that affect the enterprise as a whole will be covered in this
chapter. First, the risk of business failure as a result of the y2k problem will
be discussed. Second, you should be aware of another huge “y2k-sized”
project in progress in Europe. Third, I’ll discuss how other countries are
doing on their y2k dilemmas. Fourth, the year 2000 doesn’t have to be all
negative. I’ll complete this section with a positive spin on the y2k
opportunity.

Business Failure or Bankruptcy
Maybe you have seen the headlines (again). Many articles have quoted
Gartner Group estimates that half of all businesses will not complete their
y2k changes in time. Not all of those late projects will result in
bankruptcy, but it is inevitable that a number of firms will fail. One
speaker at a meeting sponsored by the Electronic Banking Economics
Society predicted that between 1 and 5 percent of firms will become
bankrupt as a direct result ofy2k costs.1
Before estimating the percentage of businesses that will fail as a result of
y2k issues, Capers Jones likes to break companies into three sizes: Fortune
500, medium-sized, and small companies. He estimates that only 1 percent
of Fortune 500 companies will fail. In general, this group is aware of the
problem and has already started on repairs.2

Small companies will experience a different set of risks from large
companies. Here are four examples.
1. Small companies may not be as aware of the y2k dilemma.

2. Small companies, unlike large companies do not have
backups to their systems.

3. If they are unable to service their key customers’ accounts,
they will probably lose them. This can have a devastating
impact on a small business with only a few key accounts.
4. Small companies have small budgets for such things as y2k
problems.3
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Nevertheless, companies with less than 100 employees own less software
than other companies and generally the magnitude of their problem will be
less than that of larger companies. Capers Jones predicts the failure rate of
small companies to be an incremental 3 percent.4
Companies with between 1,000 and 10,000 employees are at the most risk.
They own a lot of software, but do not employ the experts like their
Fortune 500 counterparts. They are usually strapped for budget dollars,
may not know how to make the necessary contingency plans, and may not
get the right talent hired to manage the effort. Capers Jones predicts the
failure rate of medium-sized companies to be 5 percent to 7 percent?
Companies in certain industries are at higher risk as well. Banking, health
care, insurance, manufacturing, retail, and wholesale are among the highrisk industries. You can guess these high-risk industries; they are the ones
that have become software intensive in their processes.6
Companies that are already in financial distress could find the y2k dilemma
to be their last straw. Companies that are victims of lawsuits may also have
to throw in the towel at least temporarily to survive after-2000.7

Time or Money?
Besides the y2k dilemma, there is another large systems project looming in
the future for businesses that interact with European entities: the currency
conversion to the Euro. As participating countries in Europe move to a
common currency, affected businesses must ready their systems for the
change. Gartner Group estimates the currency conversion will cost $100
billion in Europe alone.8
The deadline is close at hand. Banks must be able to handle electronic
transfers in Euros as early as 1999. Most businesses must convert their
currency systems by 2002. Companies’ point-of-sale, finance, accounting,
payment, and billing systems, among others, will be affected. Desktop
systems will be affected too: a new Euro key must be added to all
keyboards, and fonts must be updated in all applications.9
Many consultants are advising not to fix the two problems at once because
the complexity will be too difficult to manage. But they are advocating
reusing portions of the earlier project, such as change processes and test
•
10
environments.
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Global Meltdown?
However poorly U.S. companies are doing on their y2k initiatives, most
foreign countries are faring much worse. From Gartner Group’s Compare
Scale, here are how a few countries rank on their y2k efforts:11
Table 13.1
Time
In front
3 months behind
6 months behind
6-8 months behind
8-12 months behind
12-14 months behind
18-24 months behind

Countries
United States, and Australia
Canada, United Kingdom, and Israel
South Africa, and Japan
Western Europe (except the United Kingdom)
Middle East, Mexico, India, and Eastern Europe
Argentina, Venezuela, and Central Africa
China, Malaysia, Thailand, the Philippines, South
Korea, Taiwan, Brazil, and Russia

Only 8 percent of German companies have a y2k plan.12 In Nepal where
the year is currently 2056, in Thailand, where the year is 2541, and in
Taiwan where the year is 1987, it’s hard to convince people that their
computers really will have a y2k problem.13 A spokesman for Russia’s
Atomic Energy Ministry was quoted in the Dallas Morning News saying that
they didn’t have any y2k problems yet and they’d deal with the y2k
problem in the year 2000.14 Businesses with any foreign ties should take
extra steps to find out how prepared their foreign business partners are for
the y2k dilemma.

Turn Reactive Into Proactive
Although we have focused on problem areas, the y2k dilemma is a
potential windfall for some businesses. It provides opportunities for many
businesses.
Businesses that have y2k-compliant products and services should highlight
this feature in their marketing and use it as an advantage, especially if
competitors are behind. A public relations campaign can give credit to the
company that is actively working on y2k compliance. The company can
inform and educate customers, employees, and shareholders about its y2k
initiatives and can ensure the stakeholders that it has the problem under
control.
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The bad fortune of some companies can be the good fortune of others. It
is estimated that some businesses will go bankrupt from not preparing for
the y2k problem. This should present some acquisition opportunities for
some firms in the coming year or two.

86

Section III
Year 2000 Solutions

Dilbert reprinted by permission of United Features Syndicate, Inc.

This section will present a step-by-step approach to conquering the y2k
dilemma in your firm. The steps we will take include:
1. Systems assessment

2. Project initiation
3. Systems renovation
4. Implementation

Each of these steps will be discussed in detail in the following chapters.
Three additional chapters will provide more detailed information about the
following alternatives in the assessment stage:
1. Date modification options
2. Y2k consultants
3. Tools

I’ll complete the book with a chapter on tips and a look at the future and
what we can learn.

There Are Many Dragons

to

Slay in Y2k Work.

Chapter 14:
Project Initiation
There’s not a lot of difference between starting a y2k project and starting
any other large scale systems project. One of the first steps is to assign staff
to the leadership positions. An executive sponsor to champion the project
must be named. He or she should—
Approve the project schedule, budget, and staffing before they
are submitted to an executive board.

Clear political issues for team members and maintain the
momentum of the project.
Keep informed as to the status of the project and warn
executives of any major issues or changes.

Many companies use a steering committee to act as an approval body for
information systems projects. If the company is organized this way, the
project should report to the steering committee. This committee will
approve the budgets, schedules, and, especially, any changes. This body
should be made up of executives from all business units of the company.
Meetings should be held monthly or more frequently as the project
approaches implementation. Topics to be covered in the meetings usually
include project progress, proposed changes, unresolved issues, and any
surprises or contingencies.
In a smaller company, the steering committee and executive sponsor might
be one person—the owner of the company. In a larger company, the
executive sponsor of a y2k project should probably be the chief executive
officer (CEO) or chief operating officer (COO). In reality, the chief
information officer (CIO) is often given this responsibility.
The project manager is probably the most important position on the
project. Most companies prefer an individual who has successfully
completed a project of the same size in the past, although this is no
guarantee of project success. Communication and leadership skills are more
important than technical skills in this position. A project doesn’t really get
off the ground until a project manager is named.
To start, a project manager must begin planning the project. A very rough
schedule and budget, including staffing requirements, should be prepared,
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which will be fine-tuned as the project progresses. Once the initial plan is
approved, the project staff can be hired or transferred in from other
assignments. As personnel are added to the y2k project, a special effort
should be made to retain the team members who are critical to the success
of the project. This may take the form of project-end bonuses or other
perks.
Some companies have successfully set up a y2k-project office. This
centralizes the massive amount of tasks that need to be performed relative
to the project. The office will not only field technology tasks but will also
handle legal issues, media requests, employee education, and vendor
requests. It acts as a clearinghouse for all y2k issues in the entire
organization. A project office is good for:

Large companies that are decentralized but wish to centralize
the y2k effort
Companies with a lot of public exposure
Companies that have substantial y2k problems outside the
information systems department
Because a large volume of y2k litigation is expected, project
documentation must be meticulously kept to show the steps that the
company took to prepare for 2000. Y2k-team members should be trained
as to the importance and meaning of their project documentation. Even
emails should be carefully worded because they could show up as evidence
in a lawsuit.

Other project initiation tasks include the selection of project automation
tools, project methodology, and project standards. These steps are routine
in most IT projects.

The following five tasks in the project initiation phase deserve extra
attention.
1. Company policies should be modified for y2k issues.

2. The company’s products and services should be reviewed to
ensure that all are y2k-compliant.
3. Awareness letters should be sent to customers and possibly
other business partners.
4. The company’s strategies should be reviewed in light of the
y2k dilemma.
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5. Y2k training should be completed.

These tasks are discussed below.

Update Your Company Policies
You can keep your company’s y2k problems from growing by changing
your purchasing policy immediately. Put a policy in place that will require
y2k compliance of all major purchases that contain computer chips. In the
case of large-dollar purchases or mission-critical systems, require the vendor
to furnish written documentation that the product is y2k compliant.

A CEO recently held up a high-dollar purchase of a telephone system by
bringing up the topic of y2k compliance right before the contract was to
be signed. The deal was held up for a few days while the vendor frantically
researched the question that it had never been asked before. The CEO
signed the deal when the vendor’s legal staff furnished a letter that stated
that the system was compliant.
Most U.S. government offices adopted a y2k-compliant purchasing policy
in 1996. The policies for packaged software and hardware and software
services are described in the following sections.

Packaged Software
Before completing a requisition for packaged software, a U.S. government
employee must research whether the software version planned for purchase
is y2k compliant. This is done by reviewing product literature, Web sites,
or other publications.

Hardware and Software Services
The General Services Administration recommends that government
agencies that will be purchasing computer hardware and software include
the following language in the technical specifications of the purchase
proposal.
Computer equipment, software and systems must meet the following
requirements:

The software must perform fault-free in the processing of date and
date-related data (including, but not limited to, calculating, comparing,
and sequencing) by all hardware and software products delivered under
this contract/procurement, individually and in combination, upon
installation. Fault-free performance includes the manipulation of this
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data with dates prior to, through, and beyond January 1, 2000, and
shall be transparent to the user.

Hardware and software products, individually and in combination, shall
successfully transition into the year 2000 with the correct system date,
without human intervention, including leap year calculations. Hardware
and software products, individually and in combination, shall also
provide correct results when moving forward or backward in time
across the year 2000.1

CPAs can adapt this policy to their own and clients’ current purchasing
policy. This step is one that should be implemented immediately.

Policies in the credit and collections area should be reviewed in light of
the y2k dilemma. Obviously, credit should not be granted to customers
who are not on top of their y2k problems. The company should take a
fresh look at companies that owe any large receivables and make sure they
are making good progress on their y2k project.
Companies with mergers and acquisitions departments should add y2k
criteria to mergers and acquisitions being considered.

Insurance coverage should be reviewed in light of y2k issues. Legal advice
should be sought early in the project. Y2k certifications should be
considered for the company as well as for key suppliers and vendors. The
accounting and tax implications of y2k costs should be reviewed in
accounting. All other company policies should be reviewed and modified
for the y2k dilemma’s impact.

Products and Services
The last thing a company wants to do is continue to sell noncompliant
products and services and add to the y2k problem. A top priority for a
company is to check its products and services and make sure they are
compliant. This may mean sending letters to suppliers asking them about
parts. If noncompliant services and products have been sold in the past,
legal counsel should be consulted and management should create a strategy
to handle the customers of these sales.

Customers
In some industries, such as financial services, it will be prudent to send
awareness letters to customers. This can take the form of a newsletter or
letter and should define the y2k problem and briefly outline the solution.
You might get a call on January 3, 2000, from a customer saying, “Why
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didn’t you tell me?”. If this is a possibility, then a letter is a good idea.
Moreover, if you would be adversely affected by a customer going
bankrupt from the y2k problem, then the letter is a good idea.

Corporate Strategies
Executives should spend some time thinking about the ramifications of the
year 2000 on their businesses from a strategic viewpoint. The year 2000
could change strategy by increasing acquisition opportunities, for example.
Perhaps it could threaten a foreign division and delay expansion plans. It
might refocus marketing plans.

Y2k Training
When I was phoning for information to include in this book, I called the
customer service line of a company of which I am a customer. I asked to
speak with a person knowledgeable about the y2k problem. First, I had to
define the problem to her. Then I was passed to my customer service
representative. I had to define the problem for her. She had to call me
back. At this point, I was really worried about the future of this company.
My contacts up to that point surely made the company sound like it didn’t
have a clue about the year 2000. It wasn’t until a week later that my
customer service representative gave me the name of a consultant that leads
the y2k project for this organization. The consultant was very
knowledgeable about what the company was doing and what the initiatives
were.
Don’t make the same mistake in your company! Customers should not
have to educate employees about the y2k dilemma. Although I think it is
good that I told two more people about the y2k dilemma, I don’t think I
want to take on the world single-handedly. Customers should be able to
contact a company and find out how the company is doing on this front.
Companies should provide their employees with a comprehensive
education program so that everyone from the executives to the janitors and
the mailroom clerks understands this issue.

Several communications vehicles can be used to get the message out.
Depending on the computer culture of your company, a newsletter,
intranet posting, training meeting, or a combination of these methods
could be best. The notification should include:
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A simple definition of the company’s y2k problems

Examples of what could go wrong
Who is in charge of the project
Systems that are being worked on
What employees need to do to help with the problem
What policies have changed as a result of the initiatives
Where to go for further information
What to do if the employee gets a y2k question from outside
the organization

Executives should be trained as well, but on different points. Executives
should understand the company’s y2k strategy, the project approach, and
key risks to the enterprise. They should know the y2k team and its
strengths and weaknesses. They should strongly monitor the project
schedule and ensure milestones are met. They should keep up with current
y2k events and their expected economic impacts.
Specialty y2k training, such as for loan officers in a bank or auditors in a
CPA firm, may be required in certain departments. The y2k team may
need training too, on topics from project management to best practices on
y2k projects.
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Chapter 15:
Systems Assessment
The systems assessment phase involves the following:

1. Taking an inventory to determine the scope of the problem
2. Deciding what action will be taken on each inventory item
to make it y2k compliant

3. Setting priorities among systems that require action
4. Completing the detailed project plan and budget
5. Creating a contingency plan

Take an Inventory
To start the assessment phase of the project, take an inventory of existing
systems. The inventory acts as the basis for determining the scope and
extent of the y2k problems you face. The following information about
each system should be gathered:

Name and description of the system.

Do you plan to have the system in 2000? (If no, list the
replacement plans, and stop here.)
Who owns the system? Which department(s) uses and updates
the data?
How critical is the system to the business?

When was this system first installed?
The origin of the system?
— If the system was purchased from a vendor, list the
following:
1. Company name
2. Contact name
3. Phone number
4. Warranty/maintenance agreement
5. Any contract information
— If the system was developed in-house, list the languages
used.
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List hardware platform.
List components of the system.
Is the system documented or is there anyone in the company
that knows the system?
List the particulars.

If the system contains external interfaces, list the names and
addresses of companies using the system.
When will the system begin failing (December 31, 1999 or
sooner?)
List the degree of date usage (high, medium, low).

Detail any preliminary knowledge of the system’s y2k
compliance.
How do you start making your list? Some individuals start with a checklist
of categories. Others are literally walking the halls of each of their business
locations to arrive at a comprehensive list. That includes listing all
components of a system: hardware, software, and firmware. (See appendix
A, “Systems Inventory Checklist,” for an abbreviated checklist.) One
project manager commented in an Internet discussion group, “I am
looking at everything that is plugged in.” Still others are perusing fixed
assets registers. A combination of these methods will ensure the
completeness that is necessary for project success.

Once the systems inventory is complete, it will be useful in completing
other tasks within the organization including the following:

Planning for and purchasing software package installations,
including operating system upgrades
Detecting theft
Providing configuration information to end-user computing

Tracking moves
Budgeting and cost management1

Who should determine how critical the system is to the business? Only the
owner of that system. The systems department should have a voice in the
ranking, but the owner knows best whether the business will be able to
function with or without that particular system.
If a purchased system is several years old, tracking down the vendor could
be a problem. What if the vendor has moved, closed up shop, or gone
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bankrupt? A trace must be started to see whether any contractual
agreements are the responsibility of a new company. Members of your
legal department can help to review contract options in these cases.
A spreadsheet or database is useful for gathering the inventory information.
Columns and tables can easily be added for more information as needed.
As priorities are entered, the data can also be easily sorted in the
spreadsheet or database.
Once the inventory is complete, it can be sorted into the following three
groups of systems:
1. Systems that you do not plan to have in 2000

2. Systems that are y2k compliant

3. Systems that are not y2k compliant
Systems that you do not plan to have in 2000 require no further action.
For systems that are y2k compliant, it is useful to add one more piece of
information to the inventory: To what date is the system compliant? For
example, if a system has been made y2k compliant with the windowing
method and the program logic recognizes dates from 1951 to 2050, then
the system is compliant until 2050. It will be extremely useful to know
when the next y2k problem will occur for this software or hardware. Even
if you expect to be retired or dead by then, this will be good information
to have recorded. (Obviously, COBOL programmers did not expect their
code to live in perpetuity as it has in some shops.)

For systems that are y2k compliant, you must decide whether it is
necessary to test the systems for compliance. If the system is mission
critical, test runs will validate the claim of compliance or find errors that
can be corrected in time. If the system is not mission critical or it can be
determined with reliability that the system is y2k compliant, then most
companies will probably not spend the time and money to test the system
and no further action would be required for these systems.
Before the alternatives can be considered for the systems that are not
compliant, notification letters must be sent for purchased systems and
systems with external interfaces. The following two sets of letters should be
distributed.
1. Software package vendors and firmware vendors must be

contacted to determine which release or version of their
product is y2k compliant. Once that knowledge is known,
upgrading the system can be considered as one of the
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alternatives for each software package or embedded system in
the company. For example, a bank should send a letter to
the company that manufactured the vault containing the safe
deposit boxes to determine whether an upgrade is necessary.
Sample wording is available on the Internet in numerous
places.2 Nevertheless, most lawyers advise that they should
also review the wording of any y2k correspondence.

2. Suppliers and customers who have systems that interface
with your company’s systems must be contacted to
determine when and how their systems will be changed.
Some companies are having trouble eliciting replies to the letter and are
sending as many as three letters to each vendor or business partner.

Analyze the Alternatives
Now that the inventory is finished, an analysis must be completed that
determines the best solution for each system. Not all options will be
available for every system in inventory. The nature of each system will
determine which option is available for the particular system. The most
common options discussed individually in the subsequent sections, are the
following.
1. Replace the system (available for either packaged or

internally developed software).

2. Upgrade the system (available for only packaged software).

3. Fix the system (available for only internally developed
software).
4. Eliminate the system (available for all systems).
5. Wait or do nothing (also called fix-on-failure available for all
systems).
6. The solution is outside of the project scope (generally
available for systems that are developed by users and that are
not maintained by the information systems department, such
as spreadsheets).
Each option is discussed in detail, including its advantages and
disadvantages, in the following sections.
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Replace the System
The replacement option works best if the following conditions are met.
The existing system has been around for a while, and platform
and maintenance costs are already high.

The existing system does not have the level of functionality
that the company needs.

A replacement system exists in the marketplace that will meet
the company’s needs or the company has the in-house talent
to create a system that will meet its needs.
The cost of replacing the system is close to or marginally
exceeds the cost of repairing the system.
You were already planning to replace this system, just not as
fast, but you can accelerate the schedule.
A company will gain several benefits by replacing a noncompliant system:
Increased functionality

Reduced ongoing maintenance costs
The ability to capitalize the costs over the estimated useful life
of the new system

Disadvantages of replacing a system could include:
Additional hardware may need to be purchased to run the
new system.
Replacement costs may end up being marginally greater than
the costs of repairing the system.

The time and cost of learning a new system must be factored
into the project.

Before choosing replacement, a look at the calendar is wise. There must be
enough time to select, customize, and install a new system before y2k
compliance is required. In most Fortune 500 companies, it is already too
late to start a large system installation. The lead times are very long, usually
two or more years.
Vendors that offer y2k compliant systems are finding that their sales are
rising. SAP, PeopleSoft, and SAS are three examples of companies that
have benefited from being on top of the problem before everyone else.
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Upgrade the System
If a system is a packaged system, a later version of the package may be y2k
compliant. The system can be upgraded with the compliant version instead
of being completely replaced.
Many software vendors are currently scrambling to complete their y2k
compliant upgrades. Very few are going back and making every version in
history compliant. But many companies are still running older versions.
This action by the vendors will force some businesses to upgrade, whether
they want to or not. Economically, software vendors have all the following
advantages if they do not make older versions compliant.
They will sell upgrade packages and increase sales.

The installed base on older versions will shrink, generally
saving the software company the high costs of maintaining
these older versions.
They save the high costs of making older software y2k
compliant that have no corresponding sales to absorb the
maintenance costs.

Oracle’s solution to their y2k problem will force all of their customers to
upgrade to the latest version of their software in the next few years. Oracle
Applications Version 10.7 is the only version that is y2k compliant. Oracle
has not only decided to make only the newest version y2k compliant, but
also they recently announced that they will stop supporting older versions
altogether in 1998?
Other vendors are offering the y2k upgrade free if you are a member of
their maintenance program. These vendors are selling a lot of maintenance
programs because customers wish to avoid costly upgrades.

Fix the System
The fix-the-system option works best when:
The system is fairly new and has a long life expectancy.
The system meets most of the functional requirements of the
company.

The system is critical to the business.
The system is nearly compliant, or the cost of compliance is
low.
There is no replacement on the market for this system.
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The system has good documentation or your staff knows the
system.
The cost of writing or buying a brand new system is
prohibitive.
If the choice to fix the system is made, another decision must be made as
to how to change the system. There are several date modification strategies
to consider. See chapter 18, “Date Modification Options,” for a detailed
discussion of these options.

Eliminate the System
Eliminating the system should not be forgotten. Although it’s the cheapest
alternative, of course, it can also be very effective. While performing the
inventory step of this project, were any orphan systems discovered? That is,
were there any systems whose owner was reluctant to come forward and
have it inventoried? These systems are prime candidates for being
eliminated.
Through the years as additional systems are implemented, the older ones
may not quite get turned off in the way they should. The sooner you can
pull the plug on redundant systems or systems that no longer generate
useful information, the better. If you suspect that you know of a system
like this in your organization, have the report distribution stopped on that
system and see whether anyone misses their reports! If no one asks about
the missing reports, you can probably pull the plug. If only one or two
individuals scream, find out what they do with the reports and whether
that activity adds value to the organization. A little reengineering could
save you from the cost of converting one more system.

Wait or Do Nothing (Commonly Called Phase 2 in Some
Systems Departments)
The do nothing alternative may be worth considering in some cases. Many
businesses will not have the luxury of making every system in their
organization y2k compliant. For these noncritical applications, a wait-andsee approach could be an acceptable alternative. Systems in this category
will probably include the following:

Office machines, such as copiers and faxes
Systems that generate noncritical management information and
do not perform any critical transaction processing
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Nuisance items like:
— Electronic equipment
— Some building systems such as sprinkler systems
— Some desktop software packages that are not date-critical
Companies that choose this option for some systems should understand the
potentially high cost of this option if a system fails. In the case of a system
failure, the company could be without the system for some time, until it
can be repaired. The cost of repairing a system in a reactive mode could
be higher.

Many companies will still be working on their noncritical systems in 2000
and years beyond. Some government agencies’ y2k plans reach as far as the
year 2014.4

Outside of the Project Scope
Some systems will be determined to be outside of the scope of the
company’s formal y2k project. These systems will be deemed the
responsibility of the person who is running the software. These systems
typically include the following:

Macros, databases, and spreadsheets that are created and
maintained by the user departments
Any program files written and maintained by one or two
people that do not interface with any other business system
Handling these systems primarily involves distributing a company-wide
letter that defines individuals’ responsibilities with regard to this type of
software. This can be done during the initiation stage of the project as a
part of employee education.
If spreadsheets are mission-critical to the company, they should be included
in the project scope so that a complete inventory can be taken,
remediation can be tracked, and compliance can be audited.

Set Priorities
Now that you have an understanding of what alternatives can be chosen, it
is useful to assign a tentative option to each system. You may want to
assign two options to each system: a best case and a worst case. There may
not be time or budget to do everything best-case.

Rank your systems into three groups:
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1. Systems that are critical to your business. These are only the
ones that move product or services; payroll isn’t even in this
group for some companies. These are the systems that must
be fixed or your business will stop. Decide how much time
you have and whether you can do the best-case options or
the worst-case options for these systems before the clock
strikes midnight.

2. Systems that are important to your business and would cost
significantly if they were shut down for a long period of time, but
would not ruin your business. This may include payroll and
other accounting systems. These are systems that you could
do without on day one of the new millennium, but you
wouldn’t want to be without them forever.
3. Systems that are not worth worrying about until they break. This
could include fax machines, copiers, marketing reporting
systems, and spreadsheets. They will be a nuisance if they
break, but you can go without them for quite a while or
you can easily replace them.

For the kinds of systems that your company depends on, this is a form of
triage. To determine how big the y2k project is, you’ll want to create
detailed estimates and project plans and schedules of each system, starting
with the first group. For systems with no clear-cut alternative, analysis
should be done to help decide which alternative is best.
One mistake companies are making is getting stuck at this point. You
simply do not have six months to kick around alternatives any more. It is
important to fast track your decisions and get started as quickly as possible
on the systems in group one. One team can get started on the critical
systems while another team completes the analysis for the rest of the
project. Too many companies have already busted their schedules on this
step by overanalyzing their alternatives and waiting for monthly meetings
to roll around to push ideas around some more. No one has this luxury
any longer.

Project Plan and Budget
Once the options are chosen for each system in inventory, the project plan
and budget can be created. As the project schedule details emerge, the y2k
project manager may find it impossible to complete everything by
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December 31, 1999. That’s OK. If the project leader can complete group
one by that date, your company will not fail. Many analysts are estimating
that y2k work will extend several years past the millennium change.
Some companies are compressing their schedules by installing temporary
fixes to key programs, planning later to install permanent fixes. This is
another way to get more systems converted if your company has waited
too late for the volume of work it must do.
Another way to compress the schedule is to get a little help from your
friends. Included in this section is chapter 19, “Y2k Consulting,” including
descriptions of what services they offer. Not many companies are choosing
to outsource, however. Many reasons suggest it is better to handle this
problem internally, including:

Internal programmers know the business better.

Many companies have no experience outsourcing and this is
not a good time to start.
Many companies believe they have adequate expertise in
house to solve the problem.
Many companies think the problem is too critical and should
not be delegated.

In the case of a small business, it’s often better to hire an expert instead of
relying on inhouse staff. Most small companies do not have the technical
expertise to handle many systems problems, much less the mother of all
systems problems: the y2k problem. It’s best for small businesses to hire an
expert who knows y2k pitfalls and can create an effective y2k plan for the
company.
Several hundred vendors are offering automated tools to speed up y2k
work. Tools are plentiful in some areas, such as mainframe COBOL
platforms, and scarce in others, such as in distributed systems. Chapter 20,
“Tools,” discusses the tools that are available for y2k projects.

Contingency Plans
A contingency plan might be the most important part of any y2k plan, yet
38 percent of Fortune 500 companies have not developed contingency
plans.5 The contingency plan should be built upon the company’s disaster
recovery plan and should answer every “what if’ question you can come
up with relating to the y2k dilemma. What if the project manager quits?
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What if the primary supplier goes bankrupt? What if the largest customer
cannot pay the bill for a while? What if a mission-critical system is not
remediated in time? What if there is no electricity or phone service? What
if we miss something?

For each system, a contingency plan should address alternatives with trigger
dates that alert team members to implement the contingency. One
company bought an accounts payable software package and has installed it
in case the custom accounts payable system is not completed in time. The
package does not have the bells and whistles the company needs, but will
cut checks if necessary.6
Staffing contingencies must be in place if key team members leave at a
crucial time during the project. Contingency suppliers should be
interviewed and preapproved in case primary suppliers fail. Extra paper
may even need to be ordered for companies that wish to keep detailed
records of customer accounts so that customers’ questions can continue to
be answered even if systems are unavailable.
Most y2k-team members will be in on alert throughout January 2000,
ready to handle unanticipated problems. A crisis team should be developed
and trained to provide fast response to problems that arise early in 2000.
Executives should be available by pager or cell phone (or better yet, be
physically available if telecom systems fail) to make decisions on the spot.
Some companies should make a database of staff skill sets so qualified
people can be deployed to the crisis areas. A list of key resources with all
contact numbers should be printed and distributed to all affected personnel
in late 1999. When developing contingency and crisis plans, companies
should consider that public transportation and utilities may not be available
during crisis times.7
In January 2000, security breaches will be more likely than usual because
hackers and employees will anticipate that firms will be preoccupied with
other things. Y2k-team members should make sure that they do not let
their guards down or let system security slacken while a y2k problem is
fixed.
All contingency plans should be tested thoroughly.
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Chapter 16:
System Renovation
The decisions that were made in the assessment phase are carried out in
the system renovation phase. Those decisions were:
1. Fixing systems

2. Replacing systems

3. Upgrading systems
4. Eliminating systems
Each of these four areas will be discussed, and followed by a brief
comment about systems with external interfaces. Testing is a large part of
renovation and will be covered in the last half of this chapter.

Fixing the System
For those systems that will be fixed, the y2k project will become a fairly
large maintenance project. If several systems are involved, it is useful to
break the project into smaller, more manageable subprojects, perhaps one
for each system. Establishing the priority of the systems to be fixed is
important, and key systems should be converted first. If conversion tools
will be used, they should be selected and purchased now. Staff should be
hired to complete the coding changes.

Replacing the System
Replacing a system is a complete project by itself. A list of requirements
must be determined, a market search must be completed, a pilot is often
conducted, legal contracts must be signed. The package must be
customized, tested, and installed. Users must be trained.
For each system that will be replaced, a project should be created that is
outside the scope of the y2k project itself but scheduled to meet the y2k
deadlines. These projects should be managed like regular systems
development projects, except to make sure the y2k projects have the
highest focus and priority in the company. If a vendor promises a package
will be delivered on a particular date in the future, this delivery date
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should be closely managed. Vendors that miss their due dates could cause
problems to your project dependencies and to your project’s critical path.
Contingency plans should kick in on “trigger dates” if the vendors miss
their dates by a significant period of time.

Upgrading the System
For systems that can be upgraded, a new software package version must be
obtained. (The same problems mentioned above with vendor delivery dates
may also occur with upgrades.) A new contract agreement may or may not
be required. If it is, a legal representative should review the agreement.
The new version is usually installed into a test environment and tested
before it is installed into production. Any customization to the package
must be made in this phase.

Eliminating the System
Perhaps you will be able to discontinue a few systems before 2000. If the
system is segregated from other systems and it is clear which modules to
delete from the production systems, then there is nothing that needs to be
done until the next phase, implementation. If the system is integrated and
there is a chance that deleting modules could cause some downstream
breakage, then testing should be done in these interfacing systems before
pulling the plug.

Systems With Interfaces
Some systems interface with suppliers’ or customers’ systems. As the system
becomes compliant, the suppliers’ and customers’ data must become
compliant too. Creating two pipelines for entry makes it easier to
coordinate changes among everyone involved. One pipeline should be
designed for customers and suppliers who are compliant, and the other
pipeline should be designed for customers and suppliers who are not
compliant. As suppliers and customers convert their systems, they can
move from using the noncompliant pipeline to using the compliant
pipeline. Eventually, all of the interfaces will be compliant, and the
noncompliant pipeline can be unplugged.

108

System Renovation

Testing
Testing is expected to take roughly 60 percent of the time of a y2k
project. Testing should occur in every system that has changed whether
the code has been fixed, a replacement system has been installed, or an
existing system has been upgraded. Additionally, a company with missioncritical packages that the vendor has warranted y2k compliant should test
those assertions in this phase.
There are many aspects of testing, but it generally starts with the creation
of a test plan. The test plan is usually completed at the end of the
assessment or analysis phase of a project. It describes what should be tested,
who should test it, how it will be tested, what sequence of events should
be followed, how the results should be listed, and many other details. A
test plan will contain test cases that go into minute detail and will contain
such entries as:

Enter an Order #1 with a December 29, 1999, order date,
and a January 5, 2000, shipping date for a chain store
customer on the picking screen of the ordering system.

Change Order #1 to a back order and check the results.
Change the shipping date of Order #1 to February 29, 2000,
and check the results.
These are just a few of hundreds (or thousands) of test scenarios, or test
scripts that should be created as part of a test plan. The creation of a test
plan is very detailed work. More generally speaking, there are several key
areas that a thorough y2k-test plan will cover. A sample of ideas of y2kspecific test suggestions is presented below.
Check a set of data in the 2001 to 2010 year range for correct
processing.

Check to see the month and day or month and year are never
confused.
Check leap-year days, including the day before and the day
after, and check in multiple years that are and are not leap
years.
Check a set of data in 2000 for correct processing.
Check date calculations of birthdays in both centuries.
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Check date calculations using expiration dates and check the
use of expiration dates.
Check the processing of transactions across the 1999-2000
time frame.
Check date calculations that span two years, such as order date
in 1999 and a shipping date in 2000.
Check multiyear transactions, such as loans that span thirty
years, for correct processing.
Check transactions that span time zones, in which two
different days are happening at once.

Check the order of transactions sorted by date.
Check the display of dates. (Make sure it is clear to the user
the order of month, day, and year. In 2001, it will be difficult
to distinguish year, month, and day since values will be
similar. For example, 01-02-03 could be January 2, 2003 or
MMDDYY; February 1, 2003 or DDMMYY, European; or
February 3, 2001 or YYMMDD, military.) How will you
know unless you put the format next to the date values or use
the month spelled out instead of the date values?)
Check dates that programmers use for special meaning, such as
September 9, 1999 (9/9/99) to make sure the code doesn’t do
something drastic like erase all the tapes.

The phases of testing will vary in name from one methodology to another,
but some of the more standard ones are described below.
Unit testing is performed one program at a time, after changes
have been made to each one, to ensure that each program
executes as designed.

Function, component, or subsystem testing brings a group of
programs together for testing.
System testing tests an entire system at once. Usually, several
cycles of testing are required. A test that spans a few days can
represent a full month of production cycles.
Stress testing tests high volumes of transactions.
Regression testing is the final test and involves a carefully
selected set of test data. Any errors that occur in this stage are

110

System Renovation

corrected and the entire regression test is repeated, usually
until a test is error free.
There are several preparatory steps to complete before testing can start.
The test environment must be created. Test data, or test scripts, described
earlier, must be written. Data must be converted. A method of recording
problems and issues, which can take the form of a log, must be devised. As
errors are corrected and retested, the log must be updated to reflect each of
these activities. In well-run systems departments, all of these preparatory
items are available for reuse on every project. Companies that are not as
well prepared must schedule extra time to accomplish these steps.

An issue unique to y2k testing is the test environment. Many large
companies can afford separate machines on which the system clock can be
set forward to simulate the future dates required in y2k testing. Other
companies without these facilities will have trouble replicating the exact
environment without causing damage to production systems. Vendors have
noticed this problem and are at the ready with machine time for y2k
testing. Many of the larger accounting firms’ consulting divisions offer
machine cycles for testing purposes. See chapter 19, “Y2k Consultant,” for
more information on vendor services. Hardware and operating systems
should be remediated first; then they should become part of the test
environment. Application packages should be remediated and tested on the
y2k-ready hardware and operating system platforms. This combination
provides the most accurate test environment.
Who should perform the system test? Although the programmers who
created the changes will probably be involved, they should not be the
exclusive testers because of their built-in bias. It’s best to have the owners
of the system performing the system test instead of the programmers.
Because the owners are the ultimate users of the system, they understand
the business nuances that should be tested. They also must be able to use
the new system, so the sooner they can start learning it, the easier the
learning curve will be. Users will also notice any design issues that require
modification before a system can be implemented.

Managers should make sure that testing isn’t something that’s done only if
there is time after the regular daily work is done. It is important that
employees be allowed to set aside or delegate their regular duties while
they are on the test team so that they have ample time to conduct the tests
in a thorough and accurate manner.
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The degree of testing quality can vary. If the software can affect a person’s
health or is critical to our nation’s defense, the level of testing must be at
its highest: 100 percent defect-free. This means the test coverage must be
thorough; every branch of program logic for every conceivable data item
should be tested. If the system is a marketing system with quarterly analysis
reports, the level of testing may not need to be as stringent. The testing
quality should be a measure that is set and approved during the assessment
phase of the project.

Change control is critical during testing. Testers should record every
incident in the logs. Programmers should review the log results and modify
programs as necessary. If a package is being tested, the vendor should be
notified of problems in the software that are found during testing.
Programs that were changed must be retested. The testing cycle is iterative,
and good documentation must be kept as to what was tested, what was
changed, and what was retested.

Regression testing is very important on y2k projects. Because so much
code is changing, the chance of introducing additional errors is high. The
Internal Revenue Service found this out the hard way when 1,000
innocent taxpayers received late payment notices. Also, a brokerage house
accidentally deposited $19 million in each of its client’s accounts. These
errors resulted from y2k changes that were not regression-tested. A
regression test should be run until all new, unrelated errors are found and
corrected.1
Testing embedded systems can be tricky. Sometimes, the date can be
forwarded in the embedded device, and test transactions can be entered.
Often, the test environment cannot be replicated. In some cases, obtaining
the vendor’s compliance statement is the only cost-effective step to take. In
other cases, that won’t do at all. A combination of contacting the vendor
and validating by testing is the best action when testing most embedded
systems.

Recontamination is a big issue; companies have had to work hard at
maintaining compliance once it has been achieved. Especially if
spreadsheets have been remediated, it only takes one accountant to lapse
into old habits to cause spreadsheets to revert to noncompliance. A
combination of constant training, spot auditing, and careful bridging
between compliant and non-compliant items will help to maintain y2k
compliance in systems.
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The testing portion of the project is very challenging and very hectic.
Usually, the project is behind schedule, and the time allotted to testing is
compressed to try to put the project back on schedule. Staff who have not
been involved in the previous phases of the project are usually brought in
for testing. These individuals can be from different departments, and a lot
of coordination is required. As errors are discovered, they must be well
documented. Expect the unexpected during testing; this is the whole
reason for testing! One firm set the date forward on test machines, and
when the users sat down to enter the test scenarios, all of their passwords
had expired. The test had to be postponed, needless to say. But the event
emphasized the importance of testing, contingency plans, and even tested
contingency plans.2 Although testing is hectic, fast-paced, and full of
surprises, success will result from a project manager who stays organized
and maintains his or her cool throughout this phase of the project.
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Chapter 17:
Implementation
Several steps comprise the implementation phase of a y2k project. I’ll
briefly discuss the three components of implementation:
1. Training and documentation

2. Conversion and installation
3. Postinstallation troubleshooting

Training and Documentation
Ideally, users are trained on a new system just before the system is installed.
Users who have been active in testing the system will require the training
earlier than that, prior to the testing phase.
A y2k project that modifies existing systems may not require much
training. The user may have to enter a four-digit number in some cases
where a two-digit number was entered previously. If that is the extent of
the knowledge required after a system becomes y2k compliant, a class is
probably not necessary. However, if a system has been replaced or
upgraded, training will probably be required.

The same is true with system documentation for the users. Minor changes
may be needed with systems that have been made compliant. Replacement
systems and system upgrades will require new manuals. The documentation
should be ready for distribution before installation or, before testing for
users involved in the test phase.

Conversion and Installation
The actual installation of the programs must be completed in a very short
period of time. If the installation involves hardware, it is often installed in
the wee hours of a Sunday morning when there is very little traffic on the
systems and there is a chance to recover from any problems. The system
components can be moved from the test environment to the production
environment at that time as well.
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There are literally hundreds of system components besides the programs to
be installed. These include database definitions, screen layouts, file
definitions, job control language, subroutines, and other items too
numerous to mention. A good library management tool is essential in
keeping these files straight throughout the project. The process of
maintaining multiple versions of these system components is called version
control. Keeping the files organized after all of the coding and testing
changes is imperative to the quality control of the project.
Just before the first new program is executed in the production
environment, the conversion routines must be executed. If the date
expansion method was used to expand the date from a two-digit year to a
four-digit year, then all history files and database contents must be
converted to the new format. If the company’s historical files are
substantial, the conversion effort will probably span several weeks.

A y2k project can be huge for some companies. In some cases, it will be
the largest project that a company has ever undertaken. For that reason, it’s
a good idea to split the project into subprojects that can be implemented at
different times. It is better to implement the y2k project in phases instead
of installing all changes in one big bang. In this way, the risk of system
failure is reduced. However, if the systems interface with each other,
temporary bridges will have to be built between systems that are y2k
compliant and systems that are not y2k compliant. The project schedule
can be devised with the interfaces in mind so that the number of required
bridges is minimized.

Postinstallation Troubleshooting
Let’s face it: No one is perfect. The first day after system installation can be
hectic. There will probably be problems. It is a good idea to prepare for a
larger number of calls in the end-user computing department on days
when a system is installed. Training questions should be separated from
system problems, and the problems should be communicated to the project
team as soon as possible for rectification. After about a week, any
unresolved problems should be turned over to the maintenance team who
is now in charge of maintaining the system.
Companies that have faced massive y2k projects should put together a crisis
team for the first few weeks (months?) of 2000 or until systems become
stable. Everyone should be briefed on contingency plan actions and ready
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to respond to a high number of problems. Details like a fully stocked
refrigerator, extra paper, and reserved hotel rooms next to the office should
be part of the crisis plan. Anyone who has offered y2k consulting or who
sells software, hardware, or embedded systems should beef up staff as much
as possible to handle problems in a crisis mode.
One last project task, which is hardly ever done because the project is late
or the team is burned out, is to perform a project assessment. The project
assessment provides a chance to review what was great and what was not
so great about a project. One of the most important pieces of the
assessment is to determine any differences between the estimated schedule
and budget, and the actual project schedule and budget. Learning from
these differences can make a project manager a much better estimator for
the next systems project.
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Chapter 18:
Date Modification Options
Several options are available when changing code for y2k compliance:

Date expansion method

Windowing
Date compression

Encapsulation
The first two are the most common. In this chapter, I will assume that
your existing date formats contain a two-digit year. In a recent luncheon
speech to a Dallas y2k-users’ group, City of Dallas’ y2k-project manager
John Raz said he has found programs dating from the 1960s that have only
one position for the year.1 The methods in this chapter should be adapted
if that situation is encountered in your shop.

Date Expansion
Expanding the date field from two digits to four digits is a simple concept.
Most of the coding changes made using this method are made to the
layout of the file and how it is defined to the program. The field length
must be adjusted in the programs. A lot of the logic will not have to be
changed, but the logic, and especially any calculations, should still be
reviewed. Wherever the century value was used in the program, a change
must be made to use the new four-digit year.
Although the coding changes will be minimal using this method, other
changes are plentiful. Database definitions and descriptions must be
changed. Job control language, used in a batch environment, must be
reviewed. Screen layouts must be reviewed to see whether there is room
for a four-digit year. There may be more than one date on any given
screen, file, or database. For example: Shipping date, order date, and billing
date could all be used on an order entry screen. Each date must be
expanded.
This method affects the amount of storage media that is required by a
company to process and store records. The expansion of many date fields
can make it necessary to purchase additional tape or disk space to
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accommodate the growth in databases or files. This expense must be
factored into the budget for the project. Vendor lead times for ordering
storage devices must be factored into the project schedule.

The date expansion method requires that existing data be converted to the
new format. Conversion programs must be written, which will run one
time, just before the changed programs are implemented, to convert the
data from the old format to the new format. All historical data must be
converted to the new format. The conversion of historical data alone can
be a massive project for some companies.
The advantages and disadvantages of the date expansion method include:

This method is the best long-term approach for systems that
the company plans to run for a number of years.
This method is best if you have the time and money to do it.
This option is more expensive than others.
The potential for errors is reduced as logic coding changes are
minimal.

This method is best for systems with dates that span many
years.
Systems with an enormous amount of historical data may not
be the best candidates for this method because conversion
would be required.
Systems with limited screen space may not be able to fit the
extra digits. These design questions must be answered before
this method can be used.
Systems converted using the date expansion method will only work until
the year 9999.

Windowing
Windowing is so named because only a range or window of dates will
work in a program using this method. The date is still stored as two digits,
with the century missing, so logic is put into the program to “guess” the
century. There is usually a window of 100 years in which the program will
return the correct answer.

Windowing code looks like this (in English):
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IF THE DATE IS LESS THAN 50
MAKE 20 BE THE CENTURY
OTHERWISE (IT WILL BE GREATER THAN OR EQUAL TO 50 SO)
MAKE 19 BE THE CENTURY

This code will return correct answers for years between 1950 and 2049.
The value 50 is called the pivot point, and is the standard pivot point used
on most y2k projects for mainframe programs. Generally, the century value
is stored in a temporary area during the program run and is not stored
permanently in any file.
This method requires extensive testing. The concept is simple.
Nevertheless, if programs work with multiple dates simultaneously and
move them all over the place inside the program with poor documentation
and poor naming standards, it is easy to accidentally introduce additional
errors. These factors require that the programs be tested for correct results,
especially if date computations are frequent.

The advantages and disadvantages of this method include:

It is generally the cheapest method.
This method is good for systems that you plan to replace soon
but still need in the short term.

It does not last forever and is not considered a permanent fix.
It requires many coding changes that must be thoroughly
tested.
Bridging (temporary programs between systems that have been
fixed and systems that have not) is minimized because file
formats are not expanded.

A variation of windowing is the sliding window, in which the user can
define and change the pivot point, or where the pivot point is calculated
from the current year and slides forward into the future.

Date Compression
Date compression, also called encoding, is somewhat like the opposite of
date expansion. Instead of expanding fields from two digits to four digits,
the date compression method crams four digits into two digits of storage.
This method, however, is similar to date expansion in terms of the work
that needs to be done. Some file formats and database descriptions will not
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need to be lengthened using this method as they would with date
expansion.
There are limitations to the compression of dates versus their storage and
presentation, and this method must generally be used in conjunction with
other methods when changing code.
The advantages and disadvantages are similar to the date expansion
method. In addition, date compression lends itself well to automated tools.

Encapsulation
Encapsulation, also called date translation, involves translating the date by
aging it twenty-eight years. Why twenty-eight years? Because twenty-eight
years ago, the calendar was identical to 1998. Thus, August 5 was a
Tuesday in both 1970 and 1998. The translation is:
1997— 1969
1998— 1970
1999— 1971
2000— 1972
2001— 1973

The encapsulation method works only with systems that are very selfcontained and that do not have more than twenty-eight years’ worth of
data. The program logic is untouched. Before and after processing, date
data is translated by aging it.
I have seen this suggestion mentioned with elevators that will have a y2k
problem because of a chip that records maintenance times. If the date is set
back twenty-eight years, the user of this method gains roughly thirty more
years to make a decision about what they are going to do in the year 2000.
The encapsulation method, also called masking, is not very common or
practical in most cases because of the integrated nature of today’s systems.
It is also considered a temporary fix. When it can be used, it can save
millions, as in the case of Montgomery Mutual Insurance Company of
Sandy Springs, Maryland. This insurer tricked its mainframe into thinking
it was 1969. Before the users see the data, it is converted to the correct
year using hypertext markup language conversion software. The little trick
saved the company $3 million, at least in the short run.2
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Chapter 19:
Y2k Consultants
Several firms offer y2k-consulting services. I will list a random sample to
give you an idea of what kinds of firms are offering y2k services and what
services they are offering. I am not endorsing anyone.

Except for KPMG, the Big Five accounting firms’ Web sites are silent
about y2k services. A spokesperson for PricewaterhouseCoopers said that
the y2k service has been “officially removed” from its product line. The
firm still offers all other “normal” systems consulting services.
KPMG’s Web site contains a paper about project management and
describes its y2k services: assessment, renovation, testing methodology and
support, program management office, and in-flight project reviews.

Harvey Goss, Partner at Goldstein, Golub, Kessler & Company, P.C., is
offering y2k services at his New York firm. The services include an
analysis of existing systems, searches, and assistance in locating replacement
packages, and more. A special-issue, two-page y2k newsletter published by
the partnership in 1997 generated a tremendous response from clients.
Another firm that offers y2k services is Gemko Consulting Group, a
consulting group of the CPA firm Gaines, Metzler, Kriner and Co., LLP.
After July 1, 1998, however, Gemko will stop taking y2k clients in order
to maintain the quality of its existing commitments.

A few small firms are offering y2k consulting to their existing clients. A
search for CPA and year 2000 on the Internet turned up 1,500 to 3,000
hits compared to none a year ago. It is not too late to start offering y2k
services, especially if you already offer technology services. A y2k analysis is
a natural offshoot of technology planning and should at least be mentioned
in these engagements. It is quite easy to sell a y2k engagement in
conjunction with an assignment to do a three-year technology plan or an
assignment to evaluate new software. As of summer 1998, I have
completed several y2k plans for small companies.
Companies will pay just about anything for y2k services. Hourly rates for
y2k work are running double or triple regular IT consulting rates. A
consultant working for Geo. S. Olive & Co. in Indianapolis is billing at
$175 per hour for y2k work, per Accounting Today.1 My research says that’s
low. However, some firms are not willing to gouge their current clients
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with the higher rates. I try not to bill existing clients more than $25 to $50
per hour more than normal if I want that client for life, not just for y2k. If
I think y2k will be the only project I will ever do for new clients, I quote
them my highest rate, however.
A number of firms that are offering y2k consulting or are just interested in
completing their internal projects have purchased my y2k practice aid
entitled, Guide to Y2k Consulting for Small Businesses. It contains checklists,
engagement letters, case studies, and an engagement program that should
save CPAs time developing those items from scratch. It’s sold with a legal
disclaimer, like everything else designed to address y2k issues. If you are
interested, go to http://www.sandismith.com/y2kpract.html for ordering
information.
Many traditional systems development companies are offering y2k work.
Cap Gemini’s domestic y2k work makes up 12 percent of its revenue total.
It has analyzed over two billion lines of code in the 100 projects it has
performed to date. The limited-resource pool constrains Cap Gemini from
doing more work. There isn’t time to hire, train, and retrain people, plus
they do not want to add too many people to their team as the y2k project
shelf life remains short. Cap Gemini is interested in a complete outsourcing
deal with clients, not just its y2k work.2
Cap Gemini also licenses its tools and methodology to clients as well as
competitors. Its conversion tool finds dates in code, changes them, and
tests them. It also generates bridge programs that are needed between two
systems, one that is fixed and one that remains to be fixed, as portions of
the project are completed and implemented?

IBM has the largest staff of y2k consultants, which was expected to reach
4,200 by the end of 1997. That figure doesn’t include 3,000 contractors
plus another 3,000 individuals from partnering deals. It offers several y2krelated services:

Complete outsourcing
Conversion projects
Seminars
Tools and methodology
Product support lines where customers can ask about
compliance4
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IBM is one of the few companies that has experience handling projects the
size of y2k projects. It currently has 200 customers. To staff the massive
amount of programmers needed, IBM has partnered with thirty businesses.5
Most consulting firms are finding that companies are late in responding to
the y2k problem, but that their awareness is getting better. Most businesses
created a budget and a plan in 1996. Ten percent of IBM’s customers have
progressed to implementation stages with portions of their code. Customers
have been educated on the nature of consulting contracts regarding y2k
work. Work is generally billed by time and materials and performed on a
best-effort basis.6
Why are CPA firms, especially the large ones, keeping such a low profile
on y2k consulting services? I can only conjecture, but a number of things
come to mind:

It’s getting too close to December 31, 1999, to take any more
work that could be completed in time, at least for large and
medium-sized firms, where the money is better.

The threat of litigation is scaring some firms, especially firms
that are approaching y2k from an assurance standpoint. (I do
not offer any assurance or any guarantees when I do y2k
engagements, and clients accept those limitations.)
Firms are overwhelmed by the work and unable to hire any
more people.

For small firms, it’s early and they are still regrouping from a
great tax season.
But one more thought may be the real answer. Think about how the y2k
dilemma evolved. At first, we thought it meant fixing COBOL programs.
Then we thought about embedded systems. Finally, we have discovered
the y2k issue is really an enterprise-wide risk management exercise.
Companies that signed clients with a lot of COBOL code changes may
have used up all of their resources before they realized that they should
have been offering a higher level of service. CPAs are especially good at
weighing risks, but how many firms are approaching y2k consulting from a
risk management perspective instead of an IT perspective?
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Need a Consultant?
Should you use a consultant for all or a portion of your y2k project? Ask
yourself the following questions before deciding:
1. Do you lack the expertise on your staff to competently

complete a y2k project? (Be honest with yourself. I have
talked to many CPAs who think they have their y2k projects
handled. In fact, only about one-third of their projects are
being handled and they do not know what is missing.)
2. Have you or your staff ever successfully completed a project
the size of your y2k project? Was it on time and on budget?
3. Are you having trouble finding staff time to start a y2k
project based on other business priorities?

4. Are you having trouble gaining executive sponsorship or
budget money to start a y2k project?

5. Do you lack tools for analysis, coding, conversion, or testing
y2k programs?
If the majority of your answers is yes, probably you should consider using a
consultant.
If you have completed portions of the y2k project, determine your
strengths and weaknesses in light of the tasks that remain. Consultants or
tools can fill in gaps where in-house expertise is lacking.

Choosing a Consultant
How should you choose a consultant? Another checklist will help to
answer that question. Keep in mind this checklist is an ideal approach.
Consultants who offer y2k services are busy, and most are signing clients so
fast they have no time to work on proposals or pilots.
1. Decide which part of your project requires outside services.

2. Determine which solution providers have the skills that you
lack. Make a list of solution providers.
3. Create a checklist to evaluate the vendors based on your
requirements. The checklist will contain criteria that you
have determined to be important to the project’s success.
For example,
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a. The vendor has been in business for ten years or more.
b. The vendor has completed similar projects successfully.
Ask for references.
c. The project manager has more than fifteen years of
experience in the industry and has been with the vendor
for more than five years.
d. Each member of the programming team has at least five
years of similar experience on the same hardware and
software platforms you are using.
e. The vendor’s solution is a fit for the company, both
technologically and managerially.
f. The vendor can get along with key management,
customers, and other vendors.
g. The programming team can follow company standards
for modifying programs and creating documentation, or
provides a methodology that will be followed.
h. The vendor offers maturity, desire, and ability to do the
7
project.
4. Screen the list of vendors with a phone interview checklist
or other method. Narrow the list down to five or fewer.

5. Depending on the size of the project, you can choose to
send a request for proposal (RFP) now or in lieu of the
preceding step. The RFP should describe the hardware and
software environment, the systems and programs, what
needs to be done, and exactly what is needed from the
vendor. Vendors will respond to the RFP, and the
responses can be evaluated similarly to the phone interview
answers. (This is a good idea for most technology projects,
but not for y2k, where RFPs are frequently unanswered.)
6. Narrow the vendor list to two or three.
7. Look for a few small stand-alone systems to use as pilots.
Also create an evaluation checklist. This will contain items
such as the following:
a. Quality of work
b. Timeliness of work
c. Organization, project management, and work schedules
d. Conduct of vendor personnel: flexibility, friendliness,
mesh with corporate culture, and responsiveness
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e. Effectiveness of tools
f. Handling of issue resolution and change orders
g. Effective peer review mechanism
h. Formal change control processes
i. Client review procedures
j. Deliverables
k. Documentation
l. Cost8
8. Ask the vendor finalists to complete the pilot projects.
Evaluate the vendors from that work and select a finalist.

9. Carefully negotiate a contract. Delegate items that you do
not wish to be responsible for. Detail items, such as when
programmers will work, what happens if the lead project
manager is unable to complete the project, and the exact
steps that are expected to be followed. Allow for escape
clauses if problems set in. Write in due dates and expected
deliverables so that progress can be accurately measured. If
this is your first outsourcing contract, hire an attorney with
specific outsourcing and information technology experience
to write or review the contract. Many Fortune 500
companies have made costly legal mistakes on these
agreements.

10. Continue to monitor and manage the project closely!

If your business is small, you will probably find that performing every step
above is not cost-effective. The list can be narrowed down to suit a smaller
or budget-minded business by using techniques such as keeping the list of
vendors to a small size, skipping the RFP step, and creating checklists with
a small number of key items.
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Chapter 20:
Tools
Hundreds of vendors offer automated tools to speed the y2k-compliance
process. The tools fall into a multitude of categories and perform various
tasks. Tools are plentiful in some categories, such as analysis tools. In other
cases, tools are nonexistent. Many of the tools are new and unproven as
some vendors have gotten a late start. Others that address generic systems
project management steps have existed for some time and have had the
chance to build a reputation in the software industry.

Most companies have been extremely disappointed with y2k tools. A
recent survey asked project managers to what extent tools have met their
expectations. On a scale of 1 to 5, with 1 meaning “not met” and 5
meaning “exceeded,” the answer chosen most (35 percent) was 1: “not
met.”1
Companies that are considering tools should perform a thorough analysis to
determine:

Exactly what the tool does
If the tool meets the business needs
If the tool can do the job faster, cheaper, or better

If the vendor will cooperate on a pilot project to test the
tool’s effectiveness
It’s useful to break the myriad of tools available into a list by project phase.
Not all of the tools used will be y2k specific; many will be useful on any
large systems maintenance or development project.

Analysis
One of the first steps in a y2k effort is to take an inventory of systems. If
the business is small, a word processing table or spreadsheet will suffice as
the tool of choice to capture inventory items and necessary characteristics.
Medium-sized companies can quickly customize a desktop database to hold
the information. Large companies may need a tool that automates the
software inventory function. One y2k programmer built an integrated
database to keep inventory, track vendor replies, and map interface
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information in an Oracle database. I have built something similar in
Microsoft Access (which is available as part of my y2k consulting guide; see
my Web site for details). These tools do not have to be y2k specific.
Having a well-documented inventory of systems and components is
definitely an asset that can be used in multiple business functions.
Project management software should be used to schedule and track team
members’ participation on a project. This software is useful for estimating
projects and later tracking the accuracy of the estimate against actual time
logged. Some project management software incorporates the project
methodology into the tool. I use Microsoft Project.

Date-identification tools sniff out the date fields contained in programs.
Some are y2k specific; some are generalized date-finders. Some date
identification tools simply look for dates. Others can do date calculations.

Other tools in the analysis category include data-impact analyzers. These
tools trace the relationships between programs and systems and can
generate statistics about the effect of a change on a program. Reports or
graphs show where the problems are and provide estimates of how much it
might cost to fix the programs. These tools can alert managers to the size
of the problems in each system so that work can be prioritized and staffed.
Companies in the market for a tool should look for one that identifies
dates and determines how they are used. The tool should trace the dates
and the data contents of the date fields through the program. The tool’s
findings should be reported in a clear format (see figure 20.1).2

Analysis tools include:
1. Platinum Technology, Inc.’s SystemVision Year 2000. Analysts
agree this is a solid tool. Developed by Adpac, it supports
COBOL, PL/I, and Assembler languages. It finds date
occurrences, analyzes their context, assigns a complexity
rating, and writes the information into a database.
Assumptions about costs and productivity are customizable in
the reporting process. A what-if module aids decision
making about various project approaches.3

2. Isogon Corporation’s TicToc. This tool gives a number of date
occurrences and the cost to fix them.

3. Viasoft, Inc.’s VIA/SmartTest, VIA /Alliance, VIA/Recap,
VIA/Insight, Estimate 2000 and VIA/SmartEdit. For PCs and
spreadsheets and other distributed systems issues, Viasoft has
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Figure 20.1: A Report From Visual Audit Software

a suite of tools called OnMark 2000 designed to take PC
inventory, assess Excel spreadsheets, review client/server
applications, and others.
4. Mainware, Inc.’s HourGlass 2000. Kemper Insurance’s data
administration manager, Mitch George, is happy with the
results of this tool.4
5. MicroFocus, Inc.’s Revolve/2000. Kemper uses this tool for
code analysis.5

6. Global Software, Inc. Giles.6
7.

AstraTek, Inc. sells a product called VisualAudit. This product
analyzes dates on Excel worksheets, Access, and Visual Basic
programs. Stephanie Moore, an analyst at Giga Information
Group, said the tool has been purchased by Wall Street types
that maintain powerful spreadsheets.7 Check out AstraTek at
http: / / www. astratek. com.
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Conversion
Systems that will not be replaced or scrapped must be modified for y2k
compliance. Conversion tools can inject the necessary date changes in the
programming code. These tools are scanners, parsers, conversion systems,
or multilanguage generators.8
In looking for a conversion tool, several factors must be considered. Speed
and accuracy are two factors. How fast does the tool convert the code?
How much of the necessary code is converted? Peritus Software offers a
tool that can, by its claims, convert one million lines of code in one
weekend. Eighty percent of the code that needs to be converted is
converted.9 Formal Systems, Inc. says two statistics on accuracy are
important to know:
1. False alarms (or false negatives), where code is changed that

didn’t need to be.

2, Misses (false positives), where code is not changed that
should have been. They warrant their systems reengineering
work to a 1 percent false-negative claim and a 5 percent
false-positive claim.10

In a recent Computerworld article, Stephanie Moore, an analyst at Giga
Information Group, advises companies to be wary of y2k vendors that
promise more than about a 65 percent success rate with a conversion tool.
She says she’s found “hundreds of sleazy vendors” in the y2k
marketplace.11
You should find out whether the tool will perform the type of changes
you want. For example, the y2k problem can be solved by field expansion,
date compression, windowing, or other methods. How much of the
process will actually be automated by the tool is another consideration.
Some conversion tools plug into the analysis tools, streamlining the
process.
Other types of tools that are useful during this phase of the project include
version control software, data migration tools, bridging tools, and code
preparation tools.

A few vendors that offer tools in this category include:
1. Compuware’s Xpediter+, Xpediter/Xchange, File-Aid,
Conversion Expert
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2. Viasoft’s VIA/Alliance, VIA/Valid Date, VIA/Insight, VIA/
SmartEdit, VIA SmartTest, VIA/SmartTest-TCA, VIA/
SmartDoc, VIA/Renaissance (Phillips Petroleum is using
VIA/Insight on more than just its y2k project and finds
Viasoft very available to handle questions and issues. Phillips
is also using VIA/Alliance.)12
3.

Peritus Software Services, Inc.’s AutoEnhancer/2000.

4. Computer Associates’ CA-Realia II Workbench, CA-Visual
Realia, CA-Verify, CALibrarian, CA-Panvalet, CA-Endecor,
CA-PanAPT, CA-Datamacs/II, CA-Optimizer/II, CAMigrate/COBOL
5. Platinum Technology, Inc.’s TransCentury Date Logic
Generator, TransCentury Calendar Routines

6. IBS Conversions, Inc.’s IBS/Solution 2000 Tools13
7.

Forecross Corporation converts C++ code

8. Software Emancipation Technology, Inc.’s Discover tool
converts C and C++ applications14

Testing
Testing the code is a huge part of the project, and there are a few tools to
help with this phase. Many companies have created their own tools and
test environments for systems development projects. Those that have will
be ahead of the game.
Testing tools may handle various phases of testing, such as unit testing,
module testing, system testing, stress testing, or regression testing. The
buyer should determine the degree of automation, the platform, and the
purpose of the tool. Tool types include date simulators, comparison
utilities, date utilities, test data generators, and problem identification tools.

Vendors with tools in this category include:
1. Compuware’s Xpediter+, XChange, QADirector, QA
Hiperstation (Compuware has a good reputation and has
been in the testing and debugging game for a while.)

2. Computer Associates’ CA-Verify, CA-Datamacs/II, CAInterTest, CA-InterTest/Batch

3. Princeton Softech, Inc.’s The Relational Tools15
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4. Mainware, Inc.’s Hourglass 2000
5. Isogon Corporation’s TICTOC

6. Softworks, Inc.’s HotDate 2000/Simulate
7.

Prince Software, Inc.’s Simulate 2000

8. Viasoft, Inc.’s VIA/ValiDate
9. Platinum Technology, Inc.’s TransCentry Date Simulator
10. Advanced Software Products Group’s Date/200016

Integration Tools
At this last step of the project, the company must move the y2k-changed
programs into production, which is the set of programs that the company
runs on a daily basis. At this step, there are two versions of everything.
Tools that manage version control will help in this phase. Bridging tools
are also useful. A system that is ready to be placed into production may
interface with others that haven’t been changed yet. A bridging tool will
create the necessary programs and files to bridge the differences between
these programs.

Vendors with tools in this category include:
1. Computer Associates’ CA-Endevor (This is a well-known
version management tool. )

2. Princeton Softech, Inc.’s Version Manager (Dave Wilkins,
field readiness manager at HOSTechnologies Geac, thinks
this tool is great for reconciling y2k changes with ongoing
maintenance.17)

3. Intersolv, Inc.’s PCVS Version Manager18
As the year 2000 gets closer, more tools will appear. Capers Jones estimates
that 300 tools are already available, and that twenty to twenty-five new
vendors are entering this market each month.19 Some of these tools are
very immature and probably won’t have the time to fully mature before
the imminent deadline. Some advise to buy tools that will work for all
project maintenance, not just the y2k project. Other tools are nonexistent
for certain portions of the project or for certain platforms. Analysts advise
to start with the vendors you already have relationships with. If you do
have to develop new relationships, evaluate a company based on how good
of a maintenance vendor it is, says Bruce Hall, research director at Gartner
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Group.20 Not all y2k tools will have a track record. When evaluating tools,
consider the following:
Does the vendor have a tool that supports the programming
languages in your business?
For a search tool, what percentage of y2k instances will the
tool find?
For a repair tool, what percentage of y2k instances will the
tool fix?
How many undetected instances will be left?
Will the vendor fix new errors or incorrectly corrected code?
What are the performance implications of the vendor’s coding
changes?
How competent are the vendors’ personnel?
What guarantee is offered by the vendor?21
Will the vendor do a test run? Evaluate a sample of the tools’
results on your own code to see whether the tool will meet
the goals you expect.
What learning curve will it take for your staff to use the tool
effectively?
How much are companies spending on tools? Mid-sized companies have
budgeted $500,000 to $750,000, which includes tools and training, or 5 to
10 percent of their y2k-project costs.22 (Since my source for this figure was
partially funded by advertising dollars, be wary.) All tools should be costjustified before a decision is made. If the tool is expected to save money
and time, it should be purchased. If not, do not purchase it.
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Chapter 21:
Final Tips
In this chapter, I’ll present sources for further reading, a call to spread the
word, and final tips on protecting yourself from y2k failures that are out of
your control.

Sources for Further Reading
The search for best practices on y2k projects will continue for years to
come. Two online discussion groups frequented by individuals who have
the daring job of assuring that the rest of us experience the century change
unscathed are worth mentioning as a source of tips from the front line.
They are:

Best Practices Web site (see figure 21.1) sponsored by the
Society for Information Management (SIM) Year 2000
Working Group (Find it at http://www.simnet.org.)
The Usenet news group: comp.software.year-2000 (see figure
21.2)
Another leading source of information on the y2k specifically for CPAs is
the AICPA Web site. You can use the search engine, enter “year 2000,”
and find multiple postings of interest. A y2k page lists relevant links to the
major sites devoted to dispensing y2k information. It’s at http://
www.aicpa.org (see figure 21.3).

One more Web site that provides y2k information for CPAs is my own, at
http://www.sandismith.com. In the y2k section, you can download
PowerPoint presentations, review checklists, and read articles. You can also
see a sampling of the training material that is available on the y2k subject.
The AICPA offers a video-based CPE course, which includes this book,
that provides eight hours of continuing professional education (CPE).

If you ask the question, “Who is the leading authority on year 2000?”
most individuals in the know would say Peter de Jager. If you had time to
visit only one Web site, the Web site offered by Peter de Jager’s company
and The Tenagra Corporation should be the one. You can find it at
http://www.year2000.com (see figure 21.4).
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Figure 21.1: A Thread on SIM’s Year 2000 Working Group’s Best
Practices Web Site

I know CPAs love checklists, and I have found some good ones at the
Small Business Administration’s Web site, http://www.sba.gov/y2k/
morechecklists.html. Follow the checklist link to find great offerings from
Stanford University and E-Commerce.com.
I have found some great stuff at Herbert Elliott’s y2k site, the Mother of
All Year 2000 Sites. It’s at http://pw2.netcom.com/~helloitt/00.htm. I
think it was from this site I found a fairly good paper on y2k for small
business owners at http://millennia-bcs.com/summary.htm.

If you have time to read only one more book besides this one, try William
Ulrich’s and Ian Hayes’ The Year 2000 Software Crisis: The Continuing
Challenge. This book focuses on business solutions, instead of personal
extremism which unfortunately is the focus of others in print.
If you have time to read only one y2k magazine, the Year 2000 Journal
should be it. Online you can find it at http://www.y2kjournal.com.
Although some articles are still about awareness, there are at least one or
two real jewels in each issue.
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Figure 21.2: A Thread on Usenet’s comp.software.year-2000
News Group

There are plenty of y2k conferences available. I have not personally
attended any because of my limited budget (hey, I’m a writer, for crying
out loud) but I have seen offerings from Software Productivity Group
(http://www.spgnet.com) and DCI (http://www.dci.com).

Spread the Word
Individuals who can accurately explain the problem to others will help to
raise the awareness level of the y2k problem. If everyone is working to
prevent the problem, then the impact will not be as devastating as some
predict.
As CPAs, one of our core competencies is the trust that others have in us.
We can enhance that trust by participating in the y2k efforts of our
employers and our clients. Ensure that your employers and clients
understand the issues and are acting to solve the problem. You may well
be saving a few companies from financial disaster by spreading the word.
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Figure 21.3: The AICPA’s Site Provides Excellent Coverage of the
Y2k Problem

Protecting Yourself From the Failures of Others
Are there some companies that you depend on that are not addressing their
y2k problem? If you have no control over the situation, the best way to be
prepared is to create a contingency plan.

If you think your employer will not be ready, and you have done
everything in your position to stir the leaders into action, you will want to
decide what you will do as the date approaches. (Print your resume before
the LAN goes down on 1/1/00.) One great way to find out how a y2k
project is really going is to ask the staff programmers. They will be the first
ones to know whether the project is failing or not. The project manager
will also have a good idea and can make or break a project with his or her
actions.

If you think a vendor that you do business with will not be ready, research
competitors before the date approaches and decide on a contingency plan.
If there are no competitors, try to time purchases and actions so that the
y2k problem will have minimum personal impact. There will not have to
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Figure 21.4: The Y2k Information Center

be a snowstorm in December 1999, for there to be a run on products and
services in certain businesses.
If you have investments in businesses, you will want to stay current on the
status of their y2k efforts in order to protect your investments.

Hopefully, you will not have to use your contingency plans, but it is
always better to be overprepared than underprepared.
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Chapter 22:
Life After the Year 2000
The y2k problem will be with us well past January 1, 2000. Once we
make it through that interesting first week, the next milestone, February
29, 2000, is around the corner to offer another chance to validate our
readiness. Lawsuits will just be gathering momentum and are expected to
continue into 2005.
The y2k problem is a chance for nonprogrammers to better understand
how long systems changes will take. If a basic assumption is not followed,
such as taking into account the year 2000, the costs can be enormous.
What if we decided to do a similar assumption-shattering project? For
example, what if we decided to expand the area code to four digits? An
area code expansion project would not take as long as a y2k project (there
would be no need to examine calculations, for example), but it would be a
big project, nonetheless. Every phone number field would have to be
found and expanded. If a basic assumption is changed, the project can be
massive.
Is there anything we can do to prevent these problems or to circumvent
the length of correction? It is not cost-effective to program every bell and
whistle that could arise in the next twenty years. Hopefully, newer
technologies will be designed so that maintenance is minimized for those
types of changes. I do not think that they exist yet, although some of the
object-oriented technologies move in that direction.
Many people will ponder the y2k problem for years. It has and will be the
subject of many dissertations, papers, articles, books, CD-ROMs, digital
video disks (DVDs), and whatever format will be popular in the future.
For now, however, you have less than 500 days until 1/1/00. . . .
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Appendix A:
Inventory Checklist

Hardware/Operating Systems
□
□
□
□
□
□
□
□
□
□

Mainframe hardware, operating systems, utilities
LAN/WAN hardware, operating systems, utilities
Minicomputer hardware, operating systems, utilities
AS/400 hardware, operating systems, utilities
Client/server hardware, operating systems, utilities
Other platforms hardware, operating systems, utilities
PC hardware, operating systems, utilities
Hardware at remote sites, including employees’ homes and backup sites
Laptop/notebook hardware, operating systems, utilities
Handheld devices

Application Systems
All business systems:
□ manufacturing
□ sales
□ order entry
□ distribution
□ accounting
□ payroll
□ human resources
□ purchasing
□ shipping
□ inventory
□ accounts receivable
□ accounts payable

□
□
□
□
□
□
□
□
□
□
□
□

banking
marketing
legal
contracts
fixed assets
capital appropriations
general ledger
data warehouses
databases
decision support
forecasting
planning

□
□
□
□

financial reporting
project management
time and billing
research and
development
□ tax
□ process control
□ security
□ point of sale
□ retail
□ backup and disaster
recovery systems

External Interface Systems
□
□
□
□

Electronic Data Interchange (EDI) systems (list of trading partners)
External ordering systems (list of all vendors transmitting data)
Extranets
Any systems that originate in the company and connect electronically with
other businesses
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□ Vendors and suppliers that provide your company with products and services,
such as utilities, office supplies, equipment, or your landlord

User and Desktop Applications
□
□
□
□
□
□
□
□
□

Spreadsheets
Macros
Databases
Contact managers
Schedulers
Email packages
Messaging systems
Groupware
Backup systems

□ Customized report writers
□ Any fourth-generation programs not
maintained by systems department
□ User-developed applications
□ Personal digital assistants
□ Calculators
□ Pagers
□ Wristwatches

Office Systems
□ Credit card systems
□ Copiers
□ Fax machines
□ Telephone systems
□ Answering machines
□ Voice mail systems
□ Mobile telephones
□ TVs

□ VCRs and other video projection
equipment
□ Time clock systems
□ Postage machines
□ Coffeemakers
□ Microwave ovens
□ Backup systems
□ Scheduling systems
□ Scales

Building Systems
□ Heating and cooling systems
□ Thermostat controls
□ Door locks
□ Lighting systems
□ Cable TV systems
□ Fire control systems
□ Security monitoring systems
□ Environmental safety systems
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□
□
□
□
□

Landscape and sprinkler systems
Safes and vaults
Card entry systems
Elevators, escalators, and lifts
Parking systems (gate entry,
ticketing and meters)
□ Other building maintenance systems
□ Vending machines

Appendix A: Systems Inventory Checklist

Specialized Industries
□ Ticketing systems
□ Health equipment for hospitals and physicians’ offices (defibrillators,
pacemakers, others)
□ Automated teller machines for banks
□ Process control systems for manufacturing plants
□ Traffic systems for transportation industries (traffic lights, air traffic control,
global positioning systems (GPS), railroad switching, radar systems, parking
meters)
□ Services and utilities (water and sewage, electric, flood and disaster control,
waste disposal, natural gas)
□ Automated factories
□ Communications industry (entertainment satellites)
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Appendix B:
Sample Project Plan
Project Initiation
1. Identify the executive sponsor and/or steering committee. Set
meeting times, dates, and deliverables.

2. Identify the project manager and project organization.

3. Change the acquisition/purchasing policy to assess future
purchase of y2k-compliant goods and services only. Assess and
change other policies, such as credit and collections, mergers and
acquisitions, insurance coverage, and other y2k-affected policies.
4. Determine the project methodology7 and project management
tools.
5. Create an initial project plan and begin the approval process.
6. Create project standards.
7. Determine whether a project office is appropriate and, if needed,

create one.
8. Hire staff.

9. Begin an internal awareness campaign. This may include sending
a newsletter or conducting training sessions with all employees in
the organization.
10. Complete a project schedule and budget for the assessment stage.

Assessment
1. Determine whether the organization will benefit from automated
tools in this step. If so, analyze and purchase them.
2. Select and acquire inventory tracking software.

3. Determine whether products and services being sold are y2k
compliant and take any necessary actions, including contacting a
lawyer. Suppliers may need to be sent correspondence to
determine the compliance of parts and materials used.
4. Begin an inventory of systems.
5. Send vendor notification letters for packaged systems.
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6. Send letters to customers and suppliers with systems that interface
with your systems.
7. Complete the inventory.

8. Review contracts with vendors to determine options for
packaged and purchased systems.

9. Begin an analysis of options with each major system listed in the
inventory.
10. Determine whether each system will be fixed, replaced, updated,
or scrapped.
11. For systems that will be fixed, determine the date conversion
method and complete the analysis and design work for these
systems, including the creation of test plans.
12. For systems that will be replaced or updated, create new projects
outside the scope of this project, and add reporting requirements
between project managers to keep up with schedule
requirements.

13. For systems that are supposedly y2k ready, determine whether
testing would be prudent and should be added to the project
plan.
14. Send letters to employees notifying them of systems (like
spreadsheets) that are out of the scope of the project and what
they need to do.
15. Prioritize the systems and schedule the various initiatives.
16. Complete the project schedule and budget for the renovation
stage.
17. Create a contingency plan for each system listed in the
inventory.

Renovation
1. Purchase additional hardware if needed for testing.

2. Acquire hardware and operating system patches for remediation.
3. Acquire software packages for remediation.

4. For systems that will be eliminated, pull the plug.
5. For systems that will be fixed, select and acquire the tools that
will be used during conversion.
6. Hire staff to perform the program changes.
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7. Train the staff on project standards.

8. Begin the program conversion.

9. Conduct unit testing.
10. Test and remediate hardware platforms and operating systems.
11. Set up the test environment.
12. Install packages into test environment.

13. Create test data and revalidate the test plan.
14. Conduct system testing. Maintain and resolve a problem log and
an issues log. Maintain version control.
15. Communicate testing results to package vendors.

16. Work with electronic business partners on interfaces.

17. Conduct a regression test.
18. Begin user and systems documentation.

19. Monitor related projects, in which systems are being replaced or
upgraded.
20. Report project status to all of the auditors, regulatory agencies,
and managers that are tracking this project.
21. Complete a project schedule and a budget for the
implementation stage.
22. Create a crisis plan.

Implementation
1. Select and acquire tools for the implementation phase.

2. Complete system and user documentation.

3. Conduct user training.
4. Ramp up end-user computing staff.
5. Convert historical data and run all conversion programs.
6. Install bridge routines and install y2k programs and packages into
production. Maintain version control.
7. Troubleshoot new implementation.

8. Complete a project assessment report.
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Ada.

A programming language that was popular in the past with the government and some
businesses.

AS400.

A minicomputer produced by IBM.

Assembler. A second-generation programming language that some businesses used in the
sixties and seventies. It is not very English-like and works directly with registers and
machine instructions.
BIOS (basic or binary input output system). The part of the computer that executes the
initial instructions when the computer is turned on.

bridge. A type of program that is built between two systems with different file formats. For
example, if system one is converted to a four-digit year and system two remains a twodigit year, a bridge program must be written to translate the data between the two
formats.
C

and C++. Two programming languages. C++ is popular today and is considered an
object-oriented language. It is used to program client/server and other business
applications.

change control. The process of managing multiple copies of programs, including test versions
and production versions. See also version control.
CIO (chief information officer).

The head of an information systems department.

client/server. A type of system architecture where a server (a large computer) is connected to
many workstations and the processing of data is shared between the server and the
workstations.
CMOS (complementary metal-oxide semiconductor). A basic part of the computer that holds
date and other startup information. It is battery operated when the computer is turned off.
In AT-compatible computers, the CMOS contains a place to record century.
COBOL (COmmon Business-Oriented Language). A third-generation, English-like
programming language, very popular through the eighties with businesses, and used
primarily to program business applications.

contingency plan. An important part of a y2k plan. If the original plan fails, the contingency
plan contains actions to execute to make up for the failure.
crisis plan. Part of a y2k plan that handles problems in 2000 that were overlooked or not
completed. The crisis plan remains in effect until systems become stabilized.

date compression. One of the date conversion options. The four-digit year is compressed into
a two-digit field.

date expansion. One of the date conversion options. The two-digit year is expanded into a
four-digit field.
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denial.

What some executives experience when they first hear about y2k problems.

disaster recovery. A backup method should primary computers fail to process company data,
whether the failure is from fire, theft, weather disaster or other catastrophe.
EDI (electronic data interchange). The process of exchanging business transactions in a
standard format between two or more companies called trading partners.
embedded systems. These are computer chips that are everywhere! In our microwaves, VCRs,
digital watches, car dashboard systems, thermostats, and washer/dryers, to name a few.

encapsulation. One of the date conversion options. Date data is set back twenty-eight years
to avoid the y2k problem for another thirty years or so.
executive sponsor. The executive that has been assigned ultimate responsibility for a systems
project. Also the project’s champion and perhaps originator.

extranet. A part of a company’s network that uses Internet technologies and is connected to
outside suppliers and customers but is not generally accessible to the public at large.
firmware. The computer chip inside many electronics, appliances, and other devices that we
depend upon today.
function points. A unit of measure of a program. Input, output, inquiries, logical files and
interfaces are factors in considering how many function points a particular program has. It
is used to express size of system or cost.
GO

TO. A COBOL programming command that allowed the logic flow of the program to
continue in another section of the program. The use of the GO TO statement was
popular in the seventies before we realized how difficult those programs were to maintain
and change.

hard code. A slang term used to describe programming code that contains fixed values. To
change the values, the program must be changed and reimplemented. A system that was
developed with a lot of hard coding is generally very inflexible and very costly to
maintain.

IBM 40xx. A large mainframe computer produced by IBM. The last two digits are replaced
with various numerals.
intranet. Refers to the use of Internet technologies inside an organization. An intranet does
not have to be linked to the Internet.

LAN (local area network).
via servers.
leap year.

A number of workstations and servers that are connected together

A year containing an extra day, February 29. 2000 is a leap year.

legacy systems. Older systems, commonly programmed in COBOL and executed on a
mainframe computer.

lines of code. A measurement of a unit of a program. A system size can be expressed in lines
of code, and costs to build systems are expressed per line of code. It is disputed exactly
how long a line of code is, and it varies by language.
methodology.
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network.

Computers that are connected together.

network operating system (NOS). An operating system that runs on a server. It keeps track
of users on workstations attached to it, and it allocates shared resources such as printers
and disks.

object code. The programming module that the machine actually executes. It is created by
compiling source code.
online banking.

The process of receiving bank transactions and paying bills online.

outsourcing. Contracting with another firm to perform a company function, such as payroll
or a systems project.

PASCAL. A programming language that was popular in the past and used in business
application systems.

personal digital assistant (PDA).
and contact management.

A handheld device that performs such tasks as scheduling

pivot point. In windowing, the value at which the century change is decided. For example, if
50 is the pivot point, all values below 50 will be assumed to be in century 20, and all
values above 50 will be assumed to be in century 19.

production. The set of files, commands, and programs that constitute systems that a company
is currently executing on the computer.
Programming language I (PL/I). A programming language used in business application
systems that was popular in the past.
project assessment.
wrong.
project manager.

An after-the-fact project review to learn what went right and what went
The person who leads a systems project.

real-time clock (RTC). The part of PC firmware that keeps the time. In AT-compatible
PCs, time is kept here in two-digit year format.

recontamination. Where y2k-compliant systems become noncompliant again due to bad data
or bad habits. This can happen with interfaces or in spreadsheets, especially.
regression test. A test performed to make sure that the system still works as it did before any
changes were made.
remediation.

The process of correcting systems for y2k compliance.

request for proposal (RFP). A document that lists requirements that a company wants in a
system. It is designed to facilitate or begin conversations between a software vendor or
consulting firm and a company who needs a new system.
server. A large computer (generally a souped-up workstation) that is connected to a number
of workstations.
silver bullet.
y2k.

A magic solution, a quick fix, a panacea. Chances are there will not be one for
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software license. A legal document which allows a company or individual to use one or more
copies of a software program.

source code.

The program instructions that the programmer writes.

source management.
control.

The process of managing multiple copies of programs. See also version

supply chain. Refers to the interrelationship between companies that sell and purchase
products from/to each other. With y2k, these interdependencies could cause businesses to
fail.

system test. A test done to a set of programs to ensure they work together and perform
according to the documentation.
trading partner.
EDI.

A company that exchanges business transactions with other companies using

triage. This word is generally used in the medical profession to prioritize the wounded into
three groups to facilitate saving as many lives as possible: a group that won’t make it, a
group that is well enough to get along without medical care for a while, and a group that
requires medical care or they will die but if they get medical care they will have a good
chance of living. The last group should get the first priority medical attention.
trust, but verify. You may hear this new buzz phrase as a way to say “accept the vendor’s
word that a system is compliant, but perform your own due diligence tests to be sure.”

unit test.

A test done to one program to validate that program changes work correctly.

value added reseller (VAR). An organization that sells software and provides value to the
buyer through consulting services, training, or other service.
version control. The process of maintaining multiple versions of source programs and object
programs. A new version is created each time a program change is implemented. There
can be a production version, a test version for each project underway, and previous
generations of programs that must be managed.

Wide Area Network (WAN).
area.

A communications network that covers a wide geographic

windowing. One of the date conversion options. It is accurate for only a 100-year range of
dates and requires logic in the programs that says if a date is below, say 50, it will be in
the century 00. If the date is 50 or above, then it will be in the 19 century.

y2k.

Shorthand for “year 2000.”

Y2k compliant. There is no accepted definition of what this means, but it is a way to say that
systems should work past 1999. You should create your own wording when working
with any vendor.

168

Glossary

Y2k ready. There is no accepted definition of what this means, but it is a way to say that a
particular item should work past 1999 as long as it is run on other components that are
also y2k-ready. (reminds me of plug and play) You should create your own definition
when working with vendors.
Year 2000 problem.

When a computer interprets an 00 in the year field to be the year 1900.

169

About the Author
Sandi Smith, CPA, MBA, CMA, CDP, is based in Dallas, Texas and offers technology
consulting and training to businesses around the globe. Sandi speaks frequently around
the country on various technology topics, such as y2k, top 10 technologies, and Internet
strategies. She has authored two editions of AICPA’s Top 10 Technology Opportunities
books and numerous articles for The CPA Letter, Journal of Accountancy, Management
Accounting, and other publications. Sandi has developed a computer-based training
course, a practice aid, videos, television segments, and instructor-led courses on the y2k
topic. She is a member of the AICPA’s Information Technology Research
Subcommittee and Strategic Planning Advisory Subcommittee. In addition, she may be
the only CPA who has flown a single-engine airplane around the world. She enjoys
receiving comments and questions at sandi@sandismith.com.

AICPA Information Technology Membership Section
Information Technology for CPAs

by

CPAs

Keeping up with information technology can be a full-time job. The AICPA Information Technology
Membership Section makes it easy for you to stay current on the latest technology and its uses.
We offer unbiased professional advice written for CPAs by CPAs that can help you make and save
money. Membership in the Section is open to all AICPA members and qualifying non-CPAs at
all levels of technology expertise. Just take a look at what the Information Technology Membership
Section has to offer . . .
Publications

The AICPA Information Technology Membership Section publishes these documents to help
accountants obtain an understanding of the technologies that face them today as well as down
the road. In addition, a handsome binder is provided for you to keep your newsletters and alerts neatly
and conveniently within reach.
Bi Monthly Newsletter—Info Tech Update. A 12-page newsletter filled with practical articles
on dealing with technology.

Technology Alerts—One page alerts discussing “hot technology topics.” Topics have
included: Updating Microsoft’s Windows 95 and Internet Explorer, What’s Hot, What’s Not: COMDEX
96, HPCs and Windows CE—Worth the Wait?. The 809 Area Code. . . , The year 2000 . . . ,
Electronic Cookies . . . , and more. Due to rapid changes in the information technology
environment, alerts are issued as newsworthy issues arise.
Discount Offerings

Past examples include a 35% discount on Franklynn Peterson’s CPA Computer Report. In addition, Section
members received special pricing on the purchase of the book 1997 Top 10 Technologies and Their
Impact on CPAs (1997), as well as a 35% discount ($19.50 for IT Section members) on the purchase
of the book EDI Control, Management and Audit Issues (1995) No. 043004.
Section members automatically receive The CPA Software News as part of their membership benefit
package.
If you’re still not sure what membership in the Information Technology Membership Section can do
for you, call the AICPA and we’ll be glad to discuss the Section with you! Call or fax:
Andrew R. Gioseffi, CPA
Information Technology Membership Section
Phone: (212) 596-6211
FAX: (212) 596-6025
Email: infotech@aicpa.org

If you want to keep up with technology, join the Information Technology Membership Section today!
Don’t miss out on another newsletter, publication or discount program.

Membership Application Form

AICPA Information Technology Membership Section

Please enroll me as a member in the AICPA Information Technology
Membership Section. I understand that the $100.00 ($165.00*) dues covers
all membership benefits.

I am returning this form along with my credit card number or check payable
to the AICPA.
Name: - -------------------------------------------------------------------------------------------

Firm:_ ____________________________________________________________
Address:____________________________________________________________

City:____________________________________ State:________ Zip:________
Member Number:___________________________________________________

Business Telephone:---------------------------------------------------------------------------□ Credit card #____________________ VISA or M/C

EXP DATE_______

Signature:__________________________________________________________
Fax Number:_______________________________________________________
Email address:_______________________________________________________
Mail or Fax to AICPA Member Satisfaction Team:

Member Satisfaction Team
American Institute of CPAs
PO Box 2206
Jersey City, NJ 07303-9946
Fax: (800) 362-5066

Please note that the dues will be prorated, based on when you enroll.

*Non-CPA Section Associate membership rate.

READER’S RESPONSE TO Solving the Year 2000 Dilemma

Your assessment of this book will help to ensure that future publications in this
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Very knowledgeable
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